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[bookmark: _Toc62448226][bookmark: _Toc264278597]Introduction


Perma-Fix Environmental Services, Inc. (PESI) has been selected to conduct Final Status Survey (FSS) at the historic Li Tungsten Superfund Site (Site) located at 683 Herb Hill Road Glen Cove, New York (NY); roughly 25 miles east-northeast of New York City (Figure 1-1). The Site is identified on the National Priorities List (NPL) as “Li Tungsten Corp.” with the Comprehensive Environmental Response, Compensation, and Liability Information System (CERCLIS) identification number NYD986882660. The Site is also listed as a Class 2 Inactive Hazardous Waste Site, identified as “Li Tungsten” within the NY State Superfund Program, with Site Code number 130046.





The Site has gone through several investigations and remedial efforts dating back to 1988. A Record of Decision (ROD) (EPA, 1999) was issued in 1999 that presented the cleanup criteria that were applied during subsequent remedial efforts in 2001 and 2003. In 2005, an Explanation of Significant Differences (ESD) (EPA, 2005) was issued that revised the 1999 criteria to the currently accepted cleanup criteria on the Site (Refer to Section 2.2). According to the U.S. Environmental Protection Agency (EPA), the site currently satisfies the ESD criteria. However, in 2013, the NY State Department of Environmental Conservation (NYSDEC) and Department of Health (NYSDOH) identified potential radiological data gaps that require attention and resolution prior to NYS releasing the Site for development. This Final Status Survey Plan (FSSP) presents the design and implementation guidelines for resolving valid data gap concerns and for demonstrating that the data-gap areas of the Site satisfy the 2005 ESD criteria.





Historically, the site has been divided into three main parcels (Figure 1-2). 





· Parcel A is approximately 7 acres in size and is bounded by Glen Cove Creek to the south, Herb Hill Road to the north, Dickson Street and Doxey to the West, and the Gateway Properties to the east. This parcel housed operating and processing facilities for the Li Tungsten Corporation. Parcel A was remediated and verified as clean against the 2005 ESD radiological criteria by the EPA as documented in the 2008 Remedial Action Report for Operable Unit One (Li Tungsten Facility) (EPA, 2008). Parcel A represents a data gap concern for NYSDEC due to the inability of EPA to produce the data or reports that were the basis for the conclusions stated in the 2005 ESD Additionally, the footprint of the recently demolished Lounge Building was identified by the developer as a potential data gap.





· Parcel B is approximately 6 acres in size and is located to the north of Parcel A, with Herb Hill Road forming its southern boundary. Other bounds of Parcel B include Dickson Street to the west, ‘The Place” Street to the north, and Crown Dykman to the east. Parcel B was a primarily undeveloped land area that was used for parking and some waste disposal operations. Following remediation, Parcel B was subject to an FSS in accordance with MARSSIM (EPA, 2000), and was verified as radiologically clean as documented in the Post-Remedial Actions at parcel B and Upper parcel C Li Tungsten Superfund Site, Glen Cove, New York (TDY, 2009). Parcel B does not contain data gaps and the MARSSIM data support its radiologically-clean status; therefore, no further FSS activities on Parcel B are necessary.





· Parcel C is approximately 10 acres in size and is typically divided into two contiguous sections that are identified as Lower Parcel C and Upper Parcel C (Parcel C-Prime does not present a radiological hazard and is excluded from this FSSP). Parcel C is bordered by Dickson Street to the east (across from Parcel B), Garvies Point Road to the south, residential properties to the north, and undeveloped properties to the west. Parcel C was historically used for water treatment as well as some waste disposal operations. 





· Upper Parcel C was subject to an FSS in accordance with MARSSIM (EPA, 2000), and was verified as radiologically clean as documented in the Post-Remedial Actions at parcel B and Upper parcel C Li Tungsten Superfund Site, Glen Cove, New York (TDY, 2009). However, the footprints of the recently demolished Benbow Building and Dickson Warehouse represent potential data gaps that will be addressed in this FSSP. It should be noted that a sub-slab investigation was performed beneath Dickson Warehouse in 2014.





· Lower Parcel C was remediated and verified as clean against the 2005 ESD radiological criteria by the EPA as documented in the 2008 Remedial Action Report for Operable Unit One (Li Tungsten Facility) (EPA, 2008). Lower Parcel C represents a data gap concern for NYSDEC due to the inability of EPA to produce the data or reports that were the basis for the conclusions stated in the 2005 ESD. 





Radionuclide Contaminants of concern (RCOCs) on the Site include Radium-226 (Ra-226), Radium-228 (Ra-228), Thorium-230 (Th-230), and Thorium-232 (Th-232). This FSSP includes a means to statistically evaluate soil contamination levels for residual RCOCs by using the MARSSIM process. This process includes a historical site assessment, the establishment of data quality objectives, release criteria, FSS design, data evaluation, and the method for making conclusions as to the status of the site relative to the release criteria. The primary objective of this data collection effort is to, in a timely manner, effectively demonstrate the radiological status of the Site relative to the 2005 ESD criteria (EPA, 2005). 





[image: Macintosh HD:Users:scott:Desktop:Li Tungsten:FSSP:Figure 1-1.png]


[bookmark: _Toc264279210]Figure 1-1: Li Tungsten Site Location





[image: Macintosh HD:Users:scott:Desktop:Li Tungsten:FSSP:Figure 1-2.png]


[bookmark: _Toc264279211]Figure 1-2: Li Tungsten Parcels


Painesville FUSRAP Site Remediation	Final Status Survey Plan – FSSP-RA (Rev. A)


Li Tungsten	Final Status Survey Plan – Rev. A 








June 2014	1-1


[bookmark: _Toc264278598]Preliminary Considerations


[bookmark: _Toc264278599]2.1	Historical Site Assessment


A robust historical site assessment (HSA) was performed leading up to the development of this FSSP as documented in the Li Tungsten Data Gap Review and Response to DEC/DOH Comments and Recommendations for Parcels A, B, and C, and Captains Cove (PESI, 2014a), and the Justification for Class 2 Survey Units on Parcel A and Lower Parcel C at Li Tungsten, Site No. 130046 (PESI, 2014b). Pertinent findings are summarized here:





· Fred C. Hart and Associates performed site-wide gamma scan surveys as a first step in site characterization as far back as 1988. The actual gamma readings were not available for review, but various documents (see PESI, 2014a) indicate that the results of these gamma surveys were used to delineate remediation areas on Parcel A and Lower Parcel C.


· In accordance with the 1999 ROD (EPA, 1999), Parcel A and Lower Parcel C were remediated by the EPA in 2001. During final verification, all but three areas were successfully remediated to meet 1999 ROD criteria based on composite sample results. These three “exempt” areas were addressed during a subsequent remedial effort in 2003 and all three areas were successfully remediated to meet 1999 ROD criteria based on composite sample results.


· Also in 2003, a comprehensive surface and subsurface investigation was performed in all Parcels and no radiological exceedances were identified (Metron, 2004). 


· In 2005, the ESD modified the release criteria as presented in the 1999 ROD. EPA reviewed all the existing data against the new criteria and determined that the new criteria were satisfied (EPA, 2008). 


· A MARSSIM FSS was performed on Parcel B and Upper Parcel C between 2006 and 2007, which demonstrated that both excavated and unexcavated areas of these parcel’s satisfied the 2005 ESD criteria (TDY, 2009).  


· In 2014, another comprehensive surface and subsurface investigation was performed that again identified no radiological exceedances (PWG, 2014). 





Despite all the indications that Parcel A and Lower Parcel C meet the 2005 ESD criteria, there is not enough data available currently to perform an evaluation in accordance with MARSSIM. Therefore, it was recommended that Parcel A and Lower Parcel C undergo a MARSSIM FSS (PESI, 2014a). 





Parcel B and Upper Parcel C have undergone fully-compliant MARSSIMs surveys and have statistically significant data to support a release decision. Therefore, no further FSS is recommended for Parcel B and Upper Parcel C, with the exception of the footprints of recently demolished buildings located on Upper Parcel C.  





[bookmark: _Toc62448228][bookmark: _Toc264278600]2.2	Cleanup Criteria


The applicable cleanup criteria for the Site were established in the 2005 ESD (EPA, 2005). The 2005 criteria modified the 1999 ROD criteria (EPA, 1999) by including an additional radium isotope (Ra-228) and an additional thorium isotope (Th-230) to the original Ra-226 and Th-232 RCOCs. The 2005 ESD criteria consist of the following:





· Ra-226 combined with Ra-228: Less than 5 pCi/g above background.


· Th-230 combined with Th-232: Less than 5 pCi/g above background.





These are the cleanup criteria that will be applied during the data evaluation phase of the FSSP. Comparisons of FSS data sets to these criteria will be used to support release decisions.  





Note that there is no requirement for comparing the overall combination of the different elements (i.e., no “Sum-of-Ratio” requirement; rather, radium will be evaluated independently of thorium). 





[bookmark: _Toc264278601]2.3	Background Activity


A background dataset has previously been approved for use at the Site. This background dataset was established for the Parcel B and Upper Parcel C Final Status Surveys that were conducted between April 2006 and August 2007. Details of the background dataset were summarized in the 2009 Final Status Survey Report:





“A background reference area is a geographical area from which representative samples of background conditions are selected for comparison with samples collected in specific survey units at the remediated site (NUREG-1505). The Project Health Physicist (HP) collected 11 background reference samples from a location with no indication of residual radioactive contamination and representative of the background radiological conditions for the geographic region. Background reference samples were obtained from a wooded and park-like area at 200 Dosoris Lane, Glen Cove, New York. The background sample results are presented as Table 5-13 [see Table 2-1 of this FSSP] and the sample values are also used in each Wilcoxon Rank Sum (WRS) Statistical Test.”


				- Final Final Status Survey Report (TDY, 2009)


This background data set contains 11 sample points, which is sufficient – based on this FSSP design – for use with the anticipated number of systematic sample locations (10) within each FSS survey unit (refer to Section 4.2).





The Background reference data set, along with pertinent statistics, is provided in Table 2-1. This data set serves two primary purposes:





1. To establish levels of regional background to be used for background subtraction when comparing sample results to the cleanup criteria.


2. To provide data points for use with the WRS Test when evaluating survey unit data.





In the event that more background data is needed, additional reference area data may be collected to augment this data set. Additionally, Data may be collected to establish background gross gamma readings for surface and/or down-hole gamma logging as appropriate. 


[bookmark: _Toc264279456]Table 2‑1: Background Reference Area Data
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	Note: Table reproduced from Final Status Survey Report (TDY, 2009)





[bookmark: _Toc62448230][bookmark: _Toc264278602]2.4	Characterization Data


Characterization data for the Site was reviewed during the HSA and included several sources of information that gave a broad scope of radiological conditions in both the surface and subsurface. These sources of information were summarized in the Li Tungsten Data Gap Review and Response to DEC/DOH Comments and Recommendations for Parcels A, B, and C, and Captains Cove (PESI, 2014a), and the Justification for Class 2 Survey Units on Parcel A and Lower Parcel C at Li Tungsten, Site No. 130046 (PESI, 2014b). These documents are available for review online at https://www.dropbox.com/sh/jspccbmhlrmgw2o/ffYEgtKTi4. In general, the information indicates that no surveyed areas of the Site contain above-criteria RCOCs concentrations. However, the recent 2014 investigation provides the best analytical data, and was therefore used for the purposes of designing MARSSIM surveys in accordance with this FSSP.





During the 2014 investigation, 28 samples were analyzed via alpha spectrometry and gamma spectrometry. These samples were collected from locations throughout the site and complete analytical data is provided in Attachment 1. Table 2-2 provides a summary of the radium and thorium data pertinent to this FSSP. This data was used as a means to estimate the anticipated variability of the of the FSS data sets. Variability (sigma, σ) is a key parameter of interest for designing MARSSIM surveys; the variability of the characterization data is used to estimate the minimum sampling requirements for each FSS survey unit. 





[bookmark: _Toc264279457]Table 2‑2: 2014 Analytical Data Summary


			Sample ID


			Radium-226 + Radium-228


			Thorium-230 + Thorium-232





			LT-C-013


			2.021


			1.564





			LT-C-066


			2.226


			1.338





			LT-G-029


			2.858


			1.573





			LT-XC-020


			1.452


			0.796





			LT-C-018


			1.818


			1.425





			LT-C-067


			0.986


			0.701





			LT-G-029


			2.858


			1.573





			LT-XC-020


			1.452


			0.796





			LT-C-045


			1.51


			0.75





			LT-X-002


			1.462


			1.371





			LT-R-001


			2.422


			1.026





			LT-XC-021


			0.619


			0.47





			LT-C-048


			1.254


			0.583





			LT-G-019


			1.098


			0.473





			LT-R-001


			2.861


			1.429





			LT-XC-023


			1.312


			0.768





			LT-C-049


			1.608


			0.864





			LT-G-026


			1.304


			0.756





			LT-R-002


			1.735


			0.86





			LT-C-060


			1.056


			0.667





			LT-G-027


			2.413


			0.738





			LT-R-002


			1.629


			1.345





			LT-C-064


			1.386


			0.78





			LT-G-028


			4.0


			1.758





			LT-R-003


			1.374


			1.193





			LT-C-065


			1.669


			1.066





			LT-G-029


			3.62


			1.734





			LT-R-003


			1.452


			1.099





			Average


			1.791


			1.019





			STDEV


			0.883


			0.388





			Min


			0.619


			0.470





			Max


			4.000


			1.758
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[bookmark: _Toc264278603]Data Quality Objectives


Data Quality Objectives (DQOs) are qualitative and quantitative statements that establish a systematic procedure for defining the criteria by which data collection design is satisfied in order to support release decisions for a survey unit. The DQOs at the Site include: 





· Clarifying the problem;


· Defining the data necessary for achieving the end use decisions;


· Determining the appropriate method of data collection; and


· Specifying the level of decision errors acceptable for establishing the quantity and quality of data needed to support the project decisions. 





The overall Quality Assurance (QA) objective for this FSSP is to develop and implement a methodology for obtaining and evaluating data that meet the DQOs to evaluate whether the cleanup criteria are satisfied. Specifically, radionuclide data will be generated to demonstrate that the Site has achieved the remediation criteria. QA procedures are established to ensure that field measurements, sampling methods, and analytical data provide information that is comparable and representative of actual field conditions, and that the data generated are technically defensible.





To determine DQOs, a series of planning steps are used, as specified in the U.S. Environmental Protection Agency (EPA) Guidance for Data Quality Objective Process QA/G-4 (EPA, 2006), to identify the data needed to support project decisions and develop a data collection methodology. The process is intended to be iterative, optimizing data collection to meet the applicable decision criteria.





[bookmark: _Toc264278604]3.1	State the Problem


The Site has been extensively investigated, remediated, and evaluated via FSS; however, data gaps exist due to: (1) the inability of EPA to produce the data or reports that were the basis for the conclusions stated in the 2005 ESD, and (2) inaccessible regions underneath buildings that were still standing at the time of previous surveys; these buildings have subsequently been demolished thereby making the ground surface within each building footprint accessible.





RCOCs at the Site have been identified as Ra-226 + Ra-228, and Th-230 + Th-232. The currently accepted cleanup criteria, as promulgated in the 2005 ESD (EPA, 2005), and as stated in Section 2.2 of this FSSP, is 5.0 pCi/g above background for each nuclide pair.





The “problem” therefore is to demonstrate that the identified data gap areas satisfy, or dissatisfy, the cleanup criteria for the RCOCs. Therefore, the goal of this FSSP is to design a survey methodology, in accordance with MARSSIM, which will demonstrate with a level of confidence, the residual activity of RCOCs relative to the 2005 cleanup criteria. 





[bookmark: _Toc264278605]3.2	Identify the Decision


The surveys will be designed to provide adequate data for making statistically defensible decisions regarding the release status of the Site. If the survey data indicates that the Site satisfies cleanup criteria then no further action is required relative to radiological contamination. If the data indicates that the residual contamination exceeds cleanup criteria, then additional evaluations, investigation, and/or remediation may be required.





[bookmark: _Toc264278606]3.3	Identify Inputs to the Decision


Decisions will be based on the data received from a combination of surveying and sampling events, including, but not limited to, field surveys and analytical laboratory results. The objective of the survey and sampling activities are to identify the concentrations of residual radioactive material in the survey units. This information will allow determination of whether or not a survey unit is likely to be suitable for release. The average soil concentrations will be evaluated to verify that the radiological cleanup criteria are met. Compliance will be demonstrated using:





· Systematic Soil Samples


· Biased Soil Samples


· Gamma Walkover Surveys


· Gamma Down-hole Surveys, if applicable


· Data Evaluation





[bookmark: _Toc264278607]3.4	Define the Study Boundaries


Data Population:


The data population of interest for the Site is the concentration of RCOCs and their associated comparison to the release criteria. A separate data population of concern is the activity concentration of RCOCs in the designated background reference area.





Spatial and Temporal Boundaries:


Survey units will subdivide the information geographically. The spatial boundaries of the project are horizontally limited to land areas located in the Site boundaries of Parcel A (including the Lounge Building footprint), Lower Parcel C, and footprints/work areas of the Dickson warehouse and Benbow building on Upper Parcel C. The vertical study area primarily includes surface soil over the vast majority of the Site. In pre-identified “exempt” areas, subsurface investigation may be performed to depths corresponding to historical limits of excavation. The study period begins with acceptance of this document and runs throughout the duration of FSS activities, culminating in the acceptance of Final Status Survey Reports by stakeholders. 





Constraints on Data Collection:


Appropriate constraints will be placed on data collection to ensure high quality data is collected. All samples will be taken in accordance with the methodology identified in this FSSP, as well as applicable PESI procedures including a site-specific Field Sampling Plan.





[bookmark: _Toc264278608]3.5	Develop a Decision Rule


Parameter of Interest:


Parameters of interest are the mean, median, and standard deviation of data collected during the study. Nonparametric statistical tests will be utilized to determine whether or not the level of residual activity uniformly distributed throughout the survey unit exceeds the cleanup criteria. Since these methods are based on ranks, the results are generally expressed in terms of the median. In some cases, the mean may exceed the median. For this reason, the arithmetic mean of the survey unit data will also be compared to the cleanup criteria as a first step in the interpretation of the data. By using a graded approach to data testing as discussed below, decisions will be made according to the decision rule stated at the end of this discussion.





Scale of Decision Making:


Decisions are made on two fundamental scales: the survey unit, and smaller localized areas of elevated activity. Localized areas of elevated radiation levels are evaluated on an ongoing basis throughout the field effort. In cases where clear indications of elevated measurements are observed, decisions on remediation, survey unit subdivision, etc., may be made as appropriate. On a larger scale, and as a final determination, data will be evaluated on a survey-unit specific basis. For localized areas with radioactive concentrations above the cleanup criteria, an elevated measurement comparison (EMC) will be performed.





Action Level:


Decisions on a survey unit’s acceptability are based on a comparison of the measured residual radioactivity concentrations in survey units and the background, subject to applicable statistical analyses specified in MARSSIM. The action level corresponds to the established cleanup criteria. 





Decision Inputs:


Scanning and analytical results (gamma spectroscopy) will be used to evaluate the effectiveness of remedial activities. Results will be compared to soil cleanup criteria discussed in Section 2.2. Determination of whether or not RCOC concentrations exceed background concentrations by more than the cleanup criteria will be made using all collected data and a strict statistical methodology. If the survey unit does not meet the cleanup criteria, further investigation is warranted.  This application of decision rules or investigation levels may prompt collection of additional samples, further remediation, or reclassification of the survey unit. If the survey unit meets the cleanup criteria, no further remediation will be required.





Decision Rule:


1. Compare the survey unit data directly to the cleanup criteria:


a. If all individual systematic and bias samples results are below the cleanup criteria, after background subtraction, then the survey unit passes and no further evaluation is necessary.


b. If any single measurement is above cleanup criteria, after background subtraction, then further evaluation needed; proceed to Step 2.


2. Perform the statistical tests:


a. Perform the WRS Test:


i. If any systematic sample results are above the cleanup criteria, after background subtraction, then perform the WRS Test as detailed in Section 4.4. Passing the WRS Test is a strong indication that the survey unit may pass.


b. Perform the EMC Test:


i. If any sample result (systematic or bias) is above the cleanup criteria, after background subtraction, then perform the EMC test as detailed in Section 4.4. Passing the EMC Test is a strong indication that the survey unit may pass.


3. Perform a retrospective sample frequency evaluation:


a. A retrospective sample frequency evaluation looks at the known variability of the systematic data set (as opposed to the a priori variability generated from the characterization data) to determine if enough samples were collected to provide sufficient statistical strength. 





Note that the retrospective sample frequency evaluation is only used as an indication of confidence in the outcome(s) of the tests performed in Steps 1 and 2. If it is determined that a sufficient number of samples were collected then confidence in the outcome is high. However, in no way does a determination that an insufficient number of samples were collected indicate that a survey unit fails; in this case, professional judgment is required to evaluate all available data and determine a proper course of action.   





[bookmark: _Toc264278609]3.6	Define Acceptable Limits on Decision Errors


The decisions necessary to determine compliance with the soil cleanup criteria are based on precise statistical statements called hypotheses. These hypotheses will be tested using data from a survey unit. The state that is presumed to exist is expressed as the null hypothesis (H0). For a given Null Hypothesis, there is a specified Alternative Hypothesis (Ha) that is an expression of what is believed to be the state of reality if the null hypothesis is not true.





Null and Alternative Hypotheses:


The hypotheses selected for the FSS are as follows:





Null Hypothesis (H0):  


The median concentration in the survey unit exceeds the median concentration in the reference area by more than the cleanup criteria.





Versus:





Alternative Hypothesis (Ha):  


The median concentration in the survey unit does not exceed the median concentration in the reference area by more than the cleanup criteria.





These hypotheses were chosen because the burden of proof is on the Null Hypothesis. Therefore, the survey unit will not be released until proven to meet the cleanup criteria. The measured median concentration in the survey unit must be less than the cleanup criteria in order to pass.


 


These hypotheses also were chosen because contamination below the cleanup criteria is measurable.  Releasing a survey unit that requires additional remediation is an unacceptable alternative.





Statistically based decisions will be utilized for evaluating the release criteria. Statistical acceptability decisions, however, are always subject to error. Two possible error types are associated with such decisions. These are discussed below and summarized in Table 3-1.





[bookmark: _Toc264279458]Table 3‑1: Hypothesis Testing and Consequences of Errors


			


			Survey Unit Decision





			


			Hypothesis


			“Success”


(Reject HO)


			“Failure”


(Accept HO)





			





“True” Condition of


the Survey


Unit


			HA


Meets remedial objective (e.g., at or below cleanup criterion)


			No decision error (probability = 1 - )


			Incorrectly fail to release survey unit (Type II error with probability = )





			


			


HO


Exceeds remedial objective (e.g., exceeds cleanup criterion)


			


Incorrectly release survey unit (Type I error with probability = )


			


No decision error (probability = 1 - )











The first type of decision error, called a Type I error, occurs when the null hypothesis (Ho) is rejected when it is actually true. A Type I error is sometimes called a ‘false positive’. The probability of a Type I error is usually called “alpha” and is denoted by . This error could result in higher potential doses to future site occupants than prescribed by the cleanup criterion. Therefore, for the purposes of this study, the maximum Type I error rate will be set to 0.05. This is considered acceptable due to the reasonably anticipated future land-use of the Property.





The second type of decision error, called a Type II error, occurs when the null hypothesis is not rejected when it is actually false. A Type II error is sometimes called a ‘false negative’. The probability of a Type II error is usually called “beta” and is denoted by . The power of a statistical test is defined as the probability of rejecting the null hypothesis when it is false. It is numerically equal to 1-. Consequences of Type II errors include unnecessary remediation expense and project delays. For the purposes of this study, the maximum Type II error rate will be =0.05.





Relative Shift:


The lower boundary of the gray region (LBGR) and the target values for  and  are selected during the DQO process. For FSS planning purposes at the Site, and in accordance with MARSSIM, the LBGR is set to one-half the cleanup criteria. The width of the gray region (DCGL - LBGR), is a parameter that is central to the Wilcoxon Rank Sum (WRS) test. This parameter also is referred to as the shift, . The absolute size of the shift is actually of less importance than the relative shift /, where  is an estimate of the standard deviation of the measured values in the survey unit. For planning purposes, the estimate of  was based on the Characterization Data (see Section 2.4). For data evaluation purposes, the actual of the systematic data set is applied. The relative shift, /, is an expression of the resolution of the measurements in terms of measurement uncertainty. The value of the relative shift is used to calculate the number of samples required to demonstrate that a survey unit has met the applicable release criteria. 





[bookmark: _Toc264278610]3.7	Optimizing the Design


The variability of data will have an effect on the sampling design. If necessary, the sample frequency and the analytical procedures will undergo changes to optimize the design. Changes will occur concurrently for several steps within the DQO process. The design options, such as sample collection design, sample size, and analytical procedures will be evaluated based on cost and the ability to meet the DQOs. The number of measurement and sample locations are addressed in Section 4.0. This FSS design follows the framework for design outlined in Sections 4 and 5 of MARSSIM (EPA, 2000).


[bookmark: _Toc62448235]


[bookmark: _Toc264278611]Final Status Survey Design


This section provides a detailed overview of the additional design components, which are based on those established in Section 2.0 (HSA, background reference activity, estimated data variability – sigma, and cleanup criteria) and in Section 3.0 (DQOs including hypothesis testing and acceptable error rates). Additional components include: 





· Survey unit classification (based on the HSA)


· Numbers and locations of discrete samples (based on characterization 


· Gamma scanning parameters 


· Data evaluation techniques including: 


· Interpretation of survey results


· Wilcoxon-Rank Sum evaluation (WRS Test)


· Elevated measurement comparison test (EMC Test)


· Retrospective statistical strength evaluation.





[bookmark: _Toc62448236][bookmark: _Toc264278612]4.1	Survey Unit Classification


Prior investigations, remedial efforts, FSSs, and a recent HSA have been performed on the Site and have been used as the basis for the initial determination of the area classifications established in this section. The historic Site data and the HSA were used to determine the current radiological status of the Site. Area classification decisions are made relative to the cleanup criteria as follows: 





· Class 1 areas are known or expected to have radionuclide concentrations above the cleanup criteria.


· Class 2 areas are known or expected to have radionuclide concentrations above normal background concentrations but that are not expected to be above the cleanup criteria.


· Class 3 areas are not expected to contain any residual radioactivity, or only contain levels that are a small fraction of the cleanup criteria.





As relates to pertinent areas of the Site addressed in this FSSP (Parcel A, Lower Parcel C, and building footprints), all areas were appropriately classified as “Class 2” in accordance with the above MARSSIM definitions and the Class 2 Justification Memorandum (PESI, 2014b).





The recommended conditions for demonstrating compliance based on a Class 2 survey unit designation (MARSSIM Table 2.2) includes: systematic sampling (discrete samples), performing gamma scans over 10- to 100- percent of the survey unit, statistical testing (WRS Test), and EMC evaluations. These parameters are discussed in greater detail through the remainder of this Section.





[bookmark: _Toc264278613]4.1.1	Reassignment of Survey Unit Classification


The initial area classifications are based on a combination of available data and historical information. Additional information obtained during the implementation of the FSSP may lead to the determination that the initial classifications established in Section 4.1 should be revised to be consistent with the definitions (also given in Section 4.1). Each survey area classification change will be recorded as an FSSP variation and will be documented and may require approval by stakeholders prior to implementation.





In general, any area classification may be upgraded to a more restrictive final survey protocol (e.g., from Class 2 to Class 1) upon receipt of additional survey or measurement information that justifies the need for the higher classification. Stakeholders will be notified and contractual agreements will be made prior to upgrading survey unit classification.





Downgrading an area classification to a less restrictive final survey protocol (e.g., from Class 2 to Class 3) is not expected, but would require regulatory approval prior to implementation.





[bookmark: _Toc62448238][bookmark: _Toc264278614]4.1.2	Survey Unit Size


MARSSIM recommends the maximum size for a Class 2 survey unit be limited to 10,000 square meters (m2). This FSSP intends to conform to this recommendation. However, in cases where logistical considerations and/or survey results indicate a need to modify the design, and where those modifications would otherwise result in a small orphaned area, additional area may be added to an existing survey unit provided that the original systematic grid spacing (see Section 4.2) is maintained and extended into the additional area. This translates to collecting more samples within that survey unit, commensurate with the amount of additional area. It is not anticipated that exceeding the recommended survey unit size will occur during implementation of the FSSP. 





[bookmark: _Toc264278615]4.2	Number of Samples per Survey Unit


The number of samples required for the WRS test is ultimately driven by the variability of the data set, the residual concentration of RCOCs relative to the cleanup criteria, and the acceptable decision error rates. The evaluation is made specific to each cleanup criterion and the most restrictive sampling requirement is applied. Table 4-1 summarizes the a priori evaluation used to determine the number of samples required per survey unit. After data is collected and evaluated, a retrospective evaluation is performed to confirm that sufficient measurements were collected to support release decisions. 















































[bookmark: _Toc264279459]Table 4‑1: Sample Location Requirements per Survey Unit


			Sample Location


(N/2) Requirement Evaluation


			Class 2 Survey Units





			


			Ra-226 + Ra-228


			Th-230 + Th-232





			Parameter


			Value


			Value





			Cleanup Criteria:


			5.0 pCi/g


			5.0 pCi/g





			Lower Bound of Gray Region (LBGR): 


a priori value equal to 1/2 cleanup criteria


			2.5 pCi/g


			2.5 pCi/g





			Shift Δ: (Cleanup Criteria – LBGR) 


			2.5 pCi/g


			2.5 pCi/g





			Estimated Standard Deviation σ:


(σ from 2014 Investigation – 28 data points) 


			0.87 pCi/g


			0.43 pCi/g





			Relative Shift (Δ/σ): 


			2.84


			6.44





			Probability Function Pr:


(From MARSSIM Table 5.1, using the relative shift above) 


			0.974067


			1.000000





			Estimated Minimum Number of Discrete Sample Locations (N/2): 


(Using MARSSIM Table 5.3, alpha and beta = 0.05) 


			10


			9











Based on the N/2 evaluation presented in Table 4-1, a minimum of 10 samples will be collected from each Class 2 survey unit as driven by the Ra-226 + Ra-228 criterion. Note that this minimum requirement includes an additional 20 percent to account for potentially lost or unusable data in accordance MARSSIM.





[bookmark: _Toc264278616]4.2.1	Locating Discrete Samples


The results of discrete soil sampling will be used to verify that the soil concentrations are less than the acceptance criteria. A predetermined minimum number of samples will be collected in each survey unit based on the evaluation presented in Table 4-1. A random-start triangular pattern, or grid (generally the most efficient means of identifying small areas of elevated activity as opposed to a square grid), will be used in each survey unit to locate the soil samples. The triangular grid has approximately a 90 percent chance of detecting a circular hot spot of radius equal to one-half the grid spacing. The spacing of this systematic grid would be:
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Where:


	L = triangular grid spacing for survey unit (m)


	A = area of survey unit (m2)


	N = number of sample locations





For a 10,000 m2 survey unit that consisted of 10 sample locations, L would be equal to 33.98 meters. This value of L would actually remain constant for all survey units greater than 10,000 m2 (larger survey units are not anticipated during implementation of the FSSP). For survey units less than 10,000 m2, the grid spacing will be reduced to meet the a priori minimum sampling requirement of 10 sample locations.





The routine method of random sampling described above presumes that the actual scan MDC is less than or equal to the required scan MDC, i.e., that there is sufficient scan sensitivity available to detect small areas of elevated activity. Based on a review of historical site data, the established cleanup criteria and the a priori scan-MDC evaluation (see Section 4.3), gamma scans can be used effectively at the Site to identify areas that require further investigation. For areas that require additional investigation, discrete bias samples may also be collected in addition to the systematic samples.





The systematic grid will be randomly distributed for each survey unit. The random start point (X and Y coordinates) will be selected using a readily available random number generator such as the “RAND()” function in the Microsoft computer application Excel© (or the Visual Sample Plan computer application), or the methodology outlined in Section 5.5.2.5 of MARSSIM. Sample points will be identified in the field by flags or other means using a global positioning system (or equivalent locating tool) to spot each grid node. Beginning at the random starting point, a row of measurement locations or points is identified parallel to the X axis at intervals of L. For a triangular grid, a second row of points is then developed parallel to the first row, and off-set at a distance of 0.866 x L from the first row. To ensure a sufficient number of data points are obtained for statistical purposes, the value of L should be rounded down to the nearest whole meter (m) that can be easily measured in the field. If a point falls outside the survey unit or at locations that cannot be surveyed, additional points may be determined using a random selection process. Table 4-2 presents examples of grid spacing for various survey unit sizes. The size of the “Hot Spot” reflects that area that may be missed by the random sampling grid, these areas are addressed through scanning (see Section 4.3). 





[bookmark: _Toc264279460]Table 4‑2: Example FSS Land Area Sample Collection Density


			Area A (m2)


			No. of Samples (N)


			Distance between Grid Nodes L (m)


			Size of “Hot Spot” (m2)





			5,000


			10


			24.03


			453.52





			7,500


			10


			29.43


			680.25





			8,000


			10


			30.39


			725.36





			9,000


			10


			32.24


			816.36





			10,000 +


			10


			33.98


			906.85











To ensure a sufficient number of data points are obtained for statistical purposes, the value of L is rounded down to the nearest whole meter which is easily measured in the field.  If a point falls outside the survey unit or at locations that cannot be surveyed, additional points may be determined using a random selection process. Survey unit-specific grid spacing will be calculated for each survey unit after actual sizes are determined from field surveys.  





[bookmark: _Toc264278617]4.2.2	Bias Samples


A bias sample is a sample, either surface or subsurface, whose location has been intentionally selected to target areas of concern based on either the results of the gamma surveys or due to historical areas of concern identified during the HSA.





Initially, based on regulator comments and the preliminary HSA results, there were six (6) areas that were identified as potential subsurface investigation areas. However, during subsequent HSA activities, it was determined that the areas of concern were either fully remediated in 2001, or were subsequently remediated in 2003 to meet the 2005 ESD criteria (PESI, 2014b).





During the course of FSS activities, based on gamma scan results and/or stakeholder direction, surface and/or subsurface bias samples may be collected. Bias samples results will be compared directly to the cleanup criteria to establish compliance (i.e., they are not evaluated using the WRS test). Elevated bias sample results may be subject to EMC testing, in which case additional samples may be collected to bound the area of elevated activity and to assign area factors in accordance with MARSSIM (see Section 4.4). 





Bias areas identified by either gamma scanning or by historical areas of concern will be adequately investigated to ensure that the activity and extent of the areas are known. 





[bookmark: _Toc264278618]4.3	Gamma Walkover Surveys


Gamma Walkover Survey (GWS) scans are performed to identify isolated areas of elevated radioactivity that may not be detected by discrete soil sampling (i.e., confirm that radiological conditions in each survey unit are reasonably uniform). GWS scans of the soil surfaces within survey units are performed using a Differential Global Positioning System (DGPS) coupled to a Ludlum Model 44-10 2-inch by 2-inch sodium iodide (2x2 NaI) detector with a Ludlum Model 2221 scaler/ratemeter. The GWS will be performed following a MARSSIM protocol by scanning straight lines at a rate of approximately 0.5 meters per second while moving the detector in a serpentine motion of approximately one meter wide and a consistent distance from the soil surfaces. GWS data in gross counts per minute (cpm) from the ratemeter/scaler will automatically be logged into the DGPS handheld unit at a rate of once per second.





[bookmark: _Toc264278619]4.3.1	Minimum Land Area Scan Coverage


[bookmark: _GoBack]MARSSIM recommends that the minimum land area scan coverage for a Class 2 survey unit be between 10 and 100 percent. For the purposes of this FSS design, GWS will to the extent possible, be performed over 100 percent of all accessible areas within each survey unit. This is equivalent to the scan coverage requirement for a Class 1 survey and is considered appropriate for this FSS effort. 





[bookmark: _Toc264278620]4.3.2	Scan Minimum Detectable Concentration


Scan Minimum Detectable Concentration (Scan-MDC, or MDCscan) is a parameter of central importance to a MARSSIM survey. The ability to effectively detect small, localized areas of elevated activity that may be missed during the collection of random systematic sample locations is necessary to ensure that all areas of a survey unit are adequately investigated and allows for greater confidence in the outcome of the statistical tests.





Field instrument use will be evaluated and controlled to verify that MDCs less than the appropriate limit for scanning measurements are routinely achieved. Implementation of these MDC requirements is discussed below. The MARSSIM framework for determining the MDC for field instrument scanning activities is based on the premise that there are two stages of scanning. That is, surveyors do not make decisions on the basis of a single indication; rather, upon noting an increased number of counts, they pause briefly and then decide whether to move on or take further measurements. Thus, scanning consists of two components: continuous monitoring and stationary sampling. Accordingly, field instrument surveyor scan MDCs, minimum detectable count rate-surveyor (MDCRS), are calculated to control the occurrence of Type I (false positive) and Type II (false negative) errors using the following MARSSIM equation:
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Where MDCR is the minimum detectable count rate [counts per minute (cpm)], p is the surveyor efficiency (estimated in MARSSIM to be between 0.5 and 0.75; the value of 0.5 results in a more conservative MDCRS calculation and, therefore, will be used), and  is the instrument efficiency (cpm per R/hr; Table 6.4, NRC 1998). In addition:
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Where:
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Where si (counts) is the minimal number of net source counts required for a specified level of performance for the counting interval i (seconds); d is the index of sensitivity; and bi is the number of background counts in the interval. Index of sensitivity d values are listed in MARSSIM Table 6.5 based on the proportions for required true positive and tolerable false positive occurrence rates. The index of sensitivity value selected for initial use at the Site is 1.38, corresponding to a true positive proportion of 0.95 and a false positive proportion of 0.60. While this index of sensitivity value will result in at least 95 percent “correct” scanning detections as required by the Site DQO for Type I error control, up to 60 percent “incorrect” (false positive) scanning detections may occur. For the purpose of this survey, the high rate of false positives is considered appropriate to ensure that an adequate investigation is performed. However, should this become an intolerable compromise, a larger index of sensitivity value corresponding to the 0.95 true positive proportion may instead be used provided the required scan MDC is achieved.





Calculated scan MDCs for a survey instrument equipped with 2x2 NaI scintillation detector using the MARSSIM two-stage scanning framework are summarized for a 15 cm thick contamination layer of Ra-226 and Th-232 in Table 4-3 below.

















[bookmark: _Toc264279461]Table 4‑3: 2x2 NaI Scintillation Dector Scan-MDCs


			Radionuclide


			Scan MDC


(pCi/g)a


			Single Radionuclide Cleanup Criteria (pCi/g)b





			Ra-226c


			2.0


			2.5





			Th-232c


			1.3


			2.5








a Background level assumed to be 5,000 cpm (conservative based on recent survey data).


b Set to one-half the combination of Ra-226+Ra-228 and Th-230+Th-232, respectively.


c In equilibrium with progeny. 





As shown in Table 4-3, the Scan-MDC for Ra-226 and Th-232 are comfortably below their respective DCGL values. Scan-MDCs using a 2x2 NaI detector and the scanning technique described above are expected to be significantly lower. Additionally, the absence of strong gamma emissions from Ra-228 and Th-230 is accounted for by reducing the “Single Radionuclide Cleanup Criteria” by one-half of the combined cleanup criteria (5.0 pCi/g). 





[bookmark: _Toc264278621]4.4	Interpretation of Survey Results


The initial evaluation of survey results will determine compliance for each survey unit by comparing survey unit statistics (mean, and/or median, and maximum) against the cleanup criteria. Table 4-4, reproduced from MARSSIM, illustrates the intended conclusions relative to the data set.





[bookmark: _Toc264279462]Table 4‑4: Initial Survey Unit Evaluation Conclusions


			Survey Result


			Conclusion





			If the difference between maximum survey unit result and the minimum reference area result is less than the cleanup criteria, then:


			The survey unit meets release criterion.





			If the difference of the survey unit results average and the reference area results average is greater than the cleanup criteria, then:


			The survey unit does not meet release criterion.





			If the difference between any survey unit result and any reference area result is greater than the cleanup criteria, and the difference of the survey unit average and reference area average is less than cleanup criteria, then:


			Conduct the following Wilcoxon Rank Sum (WRS) Test and Elevated Measurement Comparison (EMC) if necessary, to determine if the unit meets release criterion.








 


Therefore, if all results (Ra-226 + Ra-228, and Th-230 + Th-232, evaluated independently) after background subtraction are below their respective cleanup criterion, then the survey unit satisfies cleanup criteria and no further evaluation is warranted (i.e., WRS test and EMC test are not required). 





If the average of the respective results, after background subtraction, is greater than their respective cleanup criterion, then the survey unit will be deemed to have failed and additional investigations and/or remediation should be considered. 





If any single measurement exceeds their respective cleanup criterion, then further evaluation via WRS testing and EMC evaluation shall be performed as described in the following sections.





[bookmark: _Toc264278622]4.4.1	WRS and EMC Testing


The WRS test discussed in this section may also be used to compare each survey unit with the reference area. This test was chosen because contamination is present in the background at the Site.





The comparison of measurements from a reference area to the survey unit is made using the WRS test (MARSSIM [EPA, 2000]). The WRS test is effective when residual radioactivity is uniformly present throughout a survey unit (i.e., the sample distribution is symmetrical). The test is designed to detect whether or not activity exceeds the cleanup criteria.





The Null Hypothesis is assumed to be true unless the statistical test indicates that it should be rejected in favor of the alternative. It is assumed that any difference between the reference area and survey unit concentration distributions is due to a shift in the survey unit concentrations to higher values (i.e. due to the presence of residual radioactivity in addition to background that exceeds cleanup criteria). Survey units may meet the release criteria even though some measurements may be greater than some reference area measurements. Also, survey unit measurements may exceed some reference area measurements by more than the cleanup criteria.  The result of the hypothesis test determines whether or not the survey unit as a whole meets the release criterion.





Two underlying assumptions of the WRS test are:


· Samples from the reference area and survey unit are independent, identically distributed random samples; and


· Each measurement is independent of every other measurement, regardless of the set of samples from which it came.





If all of the sample results are less than the cleanup criteria then no WRS statistical evaluation is required.





[bookmark: _Toc386444354]4.4.1.1	Performing the Wilcoxon Rank Sum Test


The WRS test is applied as outlined in the following six steps by MARSSIM (EPA, 2000):





Step 1


Obtain the adjusted reference area measurements, Zi, by adding the DCGLW to each reference area measurement, Xi. Zi = Xi + cleanup criterion.





Step 2


The m adjusted reference sample measurements, ZI, from the reference area and the n sample measurements, YI, from the survey unit are pooled and ranked in order of increasing size from 1 to N, where N = m + n.








Step 3


If several measurements are tied (i.e., have the same value), they are all assigned the average rank of that group of tied measurements.





Step 4


If there are t less than (<) the decision level (Lc) values, they are all given the average of the ranks from 1 to t. Therefore, they are all assigned the rank t(t+1)/2t = (t+1)/2, which is the average of the first t integers. If there is more than one detection limit, all observations below the largest detection limit should be treated as < values.





Step 5


Sum the ranks of the adjusted measurements from the reference area, Wr. Note that since the sum of the first N integers is N(N+1)/2, one can equivalently sum the ranks of the measurements from the survey unit, Ws, and compute Wr = N(N+1)/2 - Ws.





Step 6


Compare Wr with the critical value given in MARSSIM Table I.4, Critical Values for the WRS Test, for the appropriate values of n, m, and . If Wr is greater than the tabulated value, reject the Null Hypothesis that the survey unit exceeds the release criterion. The standard deviation of the sample set is then calculated to establish the relative shift of the test. The relative shift is used to investigate whether or not the survey unit has the proper number of samples.





[bookmark: _Toc386444355]4.4.1.2	Elevated Measurement Comparison


Both the measurements at discrete locations and the scans may be used to identify elevated areas within a survey unit. Analytical results of soil samples may be used to complete the elevated measurement comparison. If residual radioactivity is found in a localized area of elevated activity—in addition to the residual radioactivity distributed relatively uniformly across the survey unit−the Unity Rule discussed above shall be used to ensure that the release criterion has been met as follows:
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where:


 = the average concentration of Ra-226+Ra-228, or Th-230+Th-232 over the entire survey unit,


EMC = the average concentration of Ra-226+Ra-228, or Th-230+Th-232 over the elevated area x within the survey unit,


DCGL = appropriate Ra-226+Ra-228, or Th-230+Th-232 cleanup criterion value,


DCGLEMC = (area factor for elevated area x) X (cleanup criterion value),


x = refers to one of the elevated areas within the survey unit, and


n = the total number of elevated areas within the survey unit.





If there is more than one elevated area, a separate term shall be included for each area. The result of the EMC shall be used as a trigger for further investigation. The investigation may involve taking further measurements to determine that the area and level of the elevated residual radioactivity are such that the resulting dose or risk meets the release criterion. The investigation shall provide adequate assurance, using the DQO process, that there are no other undiscovered areas of elevated residual radioactivity in the survey unit that might otherwise result in an exceedance of the release criterion. In some cases, this may lead to reclassifying a survey unit; unless the results of the investigation indicate that reclassification is not necessary.





[bookmark: _Toc264278623]4.5	Anticipated Breakdown of FSS Activities


The entirety of Parcel A will be subject to a Class 2 Survey. Parcel A is approximately 28,000 m2 in area; therefore, three (3) Class 2 survey units are planned, each with a nominal size of approximately 9,500 m2. Each survey unit will be subject to a 100 percent GWS of all accessible areas. Each survey unit will require a minimum of 10 systematic samples, collected from a triangular systematic grid established from a random staring point. All systematic samples will be collected from the surface. Additionally, Bias samples may be collected from areas corresponding to the historic footprint of the Lounge Building, as well as the historic EPA “exempt areas”.  Bias sampling may involve subsurface samples collected via geoprobe. 





The entirety of Lower Parcel C will be subject to a Class 2 survey. Lower Parcel C is approximately 9,000 m2 and will be subject to a single FSS as described above. Additional bias locations within Lower Parcel C, which correspond to historic EPA “exempt” areas may be subject subsurface bias sampling as described above.





The areas of concern for Upper Parcel C are limited to the historic footprints of the Dickson Warehouse and the Benbow Building. Each building footprint will represent the extent of an individual Class 2 survey unit which will be implemented as described above. Additionally, surface scanning immediately adjacent to the building footprints will be performed to ensure that recent demolition activities did not spread contamination.





No FSS is recommended or necessary for Parcel B, based on prior FSS within the Parcel and the absence of activity since the FSS was performed.





[bookmark: _Toc264279463]Table 4‑5: Anticipated Site-wide FSS Activity Summary


			Location


			Total


Survey Units


			Total Systematic Samples1


			Possible Bias


Locations1,2


			10% QC


Samples1


			Total Samples1





			Parcel A


			3


			30


			4


			4


			38





			Parcel B


			0


			0


			0


			0


			0





			Lower C


			1


			10


			2


			2


			14





			Dickson


			1


			10


			1


			2


			13





			Benbow


			1


			10


			1


			2


			13





			Totals:


			6


			60


			8


			10


			78








1 Estimated numbers required in accordance with this FSSP, actual numbers may increase or decrease.


2 Bias locations may increase or decrease based on survey results and stakeholder direction regarding historical exempt areas.


 


Figure 4-1 provides an example of potential survey units on the site.
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[bookmark: _Toc264279212]Figure 4-3: Idealized Survey Unit Layout Example






[bookmark: _Toc493909691][bookmark: _Toc514743688][bookmark: _Toc922525][bookmark: _Toc62448270][bookmark: _Toc264278624]Survey Instrumentation and Measurement Techniques


This section presents a description of radiological field instrumentation and laboratory measurements that will be used during implementation of this FSSP.





[bookmark: _Toc264278625]5.1	Land Areas Survey Instrumentation


Prior to the initiation of FSS activities, a 2x2 NaI scintillation detector will be used to develop an MDC and investigation level for gamma scanning of soils. The a priori Scan-MDC evaluation was presented in Section 4.3.2. 





[bookmark: _Toc62448272][bookmark: _Toc264278626]5.1.1	Detection Sensitivity Requirements


Field instrument use will be evaluated and controlled to verify that MDCs less than the appropriate cleanup criteria for scanning measurements are routinely achieved. Implementation of these MDC requirements was discussed in Section 4.3.2.





[bookmark: _Toc62448280][bookmark: _Toc264278627]5.2	Laboratory Analysis


An independent, off-site, NYS-certified laboratory, will perform radiological analysis of FSS soil samples. The selected radiochemistry laboratory shall be capable of providing the analytical services required to meet the project DQOs. 





Table 5-1 contains a list of gamma and x-ray emissions from the site radiological COCs that may used for determining soil activity concentrations.   





[bookmark: _Toc264279464]Table 5‑1: Spectroscopic Gamma Energy Lines and Minimum Detectable Concentrations for Site RCOCs


			Radiological COC 


			Direct / Inferred 


			Inferred Radionuclide 


			Photon Emission (keV), *primary 


			Yield (%) 


			Sample BEGe MDC (pCi/g)(a) 





			Th-232 


			Inferred 


			Pb-212 


			238.6 


			43.3 


			





			


			


			Ac-228 


			*911.2 


			25.8 


			0.25 





			Th-230 


			Direct 


			Not Applicable 


			12.3 (x-ray) *67.6 (x-ray) 


			7.7


0.38


			~20 





			Ra-226 


			Direct 


			Ra-226 


			*186.2 


			3.59 


			0.5 – 2.5 





			


			Inferred 


			Bi-214 


			609.3


1120.3 


1764.5 


			46.3


14.9 


15.8 


			0.05 








			


			


			Pb-214 


			242.0


295.2


351.9 


			7.3


18.4


35.6


			0.04





			Ra-228 


			Inferred 


			Ac-228 


			*911.2


			25.8


			0.25











(a) 	The nuclide MDC values stated in the table are from a 1,500 gram sugar background sample in a Marinelli beaker counted for 20 minutes on a 60% detector inside a lead cave. Actual Site MDCs will vary depending upon detector characteristics, count time, geometry, and activity content of samples.








FSS soil samples will be analyzed off-site for the nuclides of concern via gamma spectroscopy. Ra-226 will be analyzed by gamma spectroscopy after progeny ingrowth (Pb-214 or Bi‑214) within a sealed counting container.





[bookmark: _Toc482783032]




















[bookmark: _Toc62448281]


[bookmark: _Toc264278628]QUALITY ASSURANCE Program


The objective of a QA program is to identify and implement sampling and analytical methodologies that limit the introduction of error into analytical data. In general, field QA/QC shall be in accordance with the PESI Field Sampling Plan (FSP) (PESI, 2014c) for this FSSP. Laboratory QA/QC responsibilities will rest with the NYS certified contract laboratory. 





[bookmark: _Toc62448282][bookmark: _Toc264278629]6.1	FSSP Performance Assessment


On-going assessments and surveillances of FSSP implementation will be conducted in accordance with PESI field sampling plan requirements. Corrective actions resulting from observations shall be promptly implemented. Surveillances (work practice observations) will be informal routine occurrences at the Site, and will be performed by a PESI senior field crew member.  The surveillance objective is twofold: (1) verify FSSP requirements are being anticipated and implemented correctly, and (2) identify improvements in work practices improving project efficiency. Supervisory project personnel will be responsible for the effectiveness of the surveillance portion of FSSP performance assessment.





[bookmark: _Toc482783034][bookmark: _Toc922546][bookmark: _Toc62448283][bookmark: _Toc264278630]6.2	Field Instrumentation


For all counting systems and instruments used as part of analytical analyses, at a minimum, the following QC principles will be applied.





[bookmark: _Toc482783035][bookmark: _Toc922547][bookmark: _Toc62448284][bookmark: _Toc264278631]6.2.1	Procedures


Counting systems and instruments will be used in accordance with approved PESI procedures, as detailed in the Site-specific Field Sampling Plan (FSP) (PESI, 2014d).





[bookmark: _Toc482783036][bookmark: _Toc922548][bookmark: _Toc62448285][bookmark: _Toc264278632]6.2.2	Source and Instrument Checks


Each day that a portable counting system and instrument are used, the system’s response will be checked using an appropriate source before use. Additional response checks may be necessary depending on the counting system used. In addition:





· For field instrumentation, source check acceptance criteria (e.g., 2  for direct [integrated] measurements and 20 percent for rate measurements) will be established prior to beginning the project.


· All source check results will be documented.


· Failed source checks will be repeated. Consecutive failure will result in additional testing of the counting system, in accordance with the applicable procedure, and ultimately removing the counting system from service.


· Survey data acquired prior to an instrument failing a source check will be reviewed and documented by the Data Manager to determine the validity of the data.


· All instrument failures in the field will be followed by a documented investigation of suspect data.





[bookmark: _Toc482783037][bookmark: _Toc922549][bookmark: _Toc62448286][bookmark: _Toc264278633]6.2.3	Background Determination


When FSS activities are conducted, the ambient background will be determined and documented at least once daily per instrument, depending on the instrument used and the variability in the background.





[bookmark: _Toc482783038][bookmark: _Toc922550][bookmark: _Toc62448287][bookmark: _Toc264278634]6.2.4	Calibration


All counting systems and instruments will be calibrated with a National Institute of Standards and Technology (NIST)-traceable source at intervals not exceeding 12 months, or as recommended by the manufacturer for portable field survey instruments. The source used will be appropriate for the type and the energy of the radiation to be detected. All calibrations will be documented and include the source data.





[bookmark: _Toc482783039][bookmark: _Toc922551][bookmark: _Toc62448288][bookmark: _Toc264278635]6.3	Sample Collection


Soil sampling will be performed in accordance with the Site-specific SAP (PESI 2014d).





[bookmark: _Toc482783044][bookmark: _Toc922556][bookmark: _Toc62448292][bookmark: _Toc264278636]6.4	Analytical Laboratory Services


Radiological analytical services provided by each laboratory will be provided in accordance with their internal laboratory QAP (LQAP) implemented by documented policies and procedures. The Data Manager shall confirm that the management objectives of the LQAP, policies, and procedures are to produce data that are scientifically valid, defensible, and of known and documented quality. The Data Manager shall be cognizant of the nature and extent of each laboratory’s LQAP and establish a notification protocol with the laboratory should the laboratory QC officer identify LQAP deviations adversely affecting results for the Site.





[bookmark: _Toc482783043][bookmark: _Toc922555][bookmark: _Toc62448293][bookmark: _Toc264278637]6.4.1	Laboratory Analysis Specifications


For each laboratory analysis requested, the following minimum specifications will be provided to the laboratory on the appropriate CoC record:





· Required analyses and/or analytical methodology,


· Nonstandard results presentation requirements,


· Sample disposition (disposed or archived), and


· Turnaround time required.





[bookmark: _Toc62448294][bookmark: _Toc264278638]6.4.2	Laboratory Quality Assurance/Quality Control


The contract laboratory shall be NYS certified and compliant. Data packages shall indicate the laboratories QA/QC qualifications and/or deficiencies.








[bookmark: _Toc482783051][bookmark: _Toc922558][bookmark: _Toc62448299]


[bookmark: _Toc264278639]Data Packages and Deliverables


Each survey unit will be evaluated in accordance with MARSSIM, and recommendations regarding the release of the survey unit, based upon satisfaction of cleanup criteria, will be made. The entire data set, and all evaluations used to arrive at conclusions and recommendation will be assembled and provided to all stakeholders. Information to be included in the final report(s) includes:





· Summary of FSS parameters (size, location, classification, sample totals)


· Analytical data, including laboratory data packages


· GWS data including plots of sample locations


· Down-hole gamma logging data, if applicable


· Data set statistics


· WRS Test results, if applicable


· EMC Evaluation results, if applicable


· Descriptions of any QA/QC issues encountered, if applicable


· Conclusions and Recommendations related to the release status of the survey unit and/or Parcel and/or Site.
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			Client Sample ID:			Site Specific			LT-C-013									LT-C-018									LT-C-045									LT-C-048									LT-C-049									LT-C-060									LT-C-064									LT-C-065


			Sample Depth:			Soil Cleanup Objectives			6-8'									8-10'									4-6'									2-4'									2-4'									6-8'									8-10'									0-2'


			Laboratory ID:						160-5231-3									160-5231-5									160-5519-2									160-5692-7									160-5692-9									160-5697-1									160-5766-4									160-5766-1


			Sampling Date:						1/15/14									1/16/14									2/6/14									2/20/14									2/20/14									2/24/14									2/26/14									2/26/14


									Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty


															(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)


			Method A-01-R - Isotopic Thorium (Alpha Spectrometry) - (pCi/g)


			Thorium-228			-			0.734						0.200			1.26						0.268			0.393						0.148			0.251						0.117			0.467						0.155			0.388						0.149			0.486						0.153			0.464						0.154


			Thorium-230			-			0.754						0.200			0.54						0.166			0.402						0.144			0.376						0.141			0.481						0.153			0.273						0.119			0.385						0.133			0.510						0.158


			Thorium-232			-			0.810						0.208			0.885						0.218			0.348						0.132			0.207						0.104			0.383						0.136			0.394						0.143			0.395						0.134			0.556						0.164


			Thorium-230 + Thorium-232			≤ 5 + Background*			1.564									1.425									0.750									0.583									0.864									0.667									0.780									1.066


			Method A-01-R - Isotopic Uranium (Alpha Spectrometry) - (pCi/g)


			Uranium-233/234			-			0.555						0.165			0.582						0.172			0.328						0.146			0.230						0.116			0.394						0.133			0.581						0.167			0.317						0.128			0.374						0.135


			Uranium-235/236			-			0.0397			U			0.0493			0.0144			U			0.0287			-0.00347			U			0.00695			-0.00289			U			0.00579			-0.00487			U			0.00690			0.0351			U			0.0469			0.0283			U			0.0400			0.0241			U			0.0380


			Uranium-238			-			0.656						0.181			0.702						0.189			0.217						0.117			0.193						0.101			0.407						0.136			0.418						0.138			0.275						0.116			0.293						0.116


			Method GA-01-R - Radium-226 & Other Gamma Emitters (GS) - (pCi/g)


			Actinium 228			-			0.711						0.0941			0.648						0.0705			0.52						0.0637			0.332						0.0402			0.548						0.0611			0.355						0.0433			0.539						0.0605			0.559						0.0625


			Bismuth-212			-			0.715						0.232			0.708						0.134			0.58						0.119			0.432						0.115			0.617						0.119			0.366						0.0936			0.595						0.116			0.623						0.123


			Bismuth-214			-			0.613						0.0787			0.48						0.0539			0.405						0.046			0.324						0.0381			0.440						0.0484			0.269						0.0322			0.370						0.0426			0.446						0.0498


			Lead-210			-			0.555						0.339			0.346						0.101			0.419						0.135			0.296						0.110			0.500						0.137			0.284						0.109			0.374						0.108			0.436						0.127


			Lead-212			-			0.734						0.0999			0.696						0.0911			0.51						0.0675			0.343						0.0457			0.596						0.0782			0.310						0.0415			0.540						0.0712			0.608						0.0800


			Lead-214			-			0.699						0.0823			0.504						0.0549			0.471						0.0525			0.366						0.0409			0.511						0.0560			0.309						0.0358			0.420						0.0467			0.546						0.0603


			Potassium-40			-			8.68						0.97			10.7						1.12			8.43						0.895			11.0						1.14			7.41						0.781			12.1						1.26			6.13						0.656			8.88						0.937


			Protactinium-231			-			-0.299			U			0.356			-0.24			U			0.135			-0.181			U			0.154			-0.111			U			0.111			0.0651			U			0.0931			-0.101			U			0.103			-0.206			U			0.133			-0.226			U			0.141


			Protactinum-234m			-			0.908			U			1.35			0.939			U			0.651			0.938						0.793			0.620			U			0.666			1.23						0.558			1.24						0.721			0.579			U			0.615			1.67						0.910


			Thallium-208			-			0.231						0.032			0.215						0.0246			0.173						0.0214			0.118						0.0147			0.179						0.0207			0.108						0.0136			0.163						0.0193			0.184						0.0214


			Thorium-234			-			0.834						0.374			0.495						0.132			0.496						0.146			0.356						0.113			0.587						0.145			0.356						0.123			0.499						0.130			0.604						0.135


			Uranium-235			-			0.0468			U			0.0645			0.0395						0.0211			0.0321			U			0.0284			0.0176			U			0.0195			0.0650						0.0286			0.0542						0.0233			0.0554						0.0275			0.0554						0.0260


			Uranium-238			-			0.834						0.374			0.495						0.132			0.496						0.146			0.356						0.113			0.587						0.145			0.356						0.123			0.499						0.130			0.604						0.135


			Radium-226			-			1.31						0.409			1.17						0.251			0.99						0.226			0.922						0.207			1.06						0.218			0.701						0.172			0.847						0.198			1.11						0.251


			Radium-228			-			0.711						0.0941			0.648						0.0705			0.52						0.0637			0.332						0.0402			0.548						0.0611			0.355						0.0433			0.539						0.0605			0.559						0.0625


			Radium-226 + Radium-228			≤ 5 + Background*			2.021									1.818									1.51									1.254									1.608									1.056									1.386									1.669


			Client Sample ID:			Site Specific			LT-C-066									LT-C-067									LT-X-002									LT-G-019									LT-G-026									LT-G-027									LT-G-028									LT-G-029


			Sample Depth:			Soil Cleanup Objectives			0-2'									10-12'									6-8'									8-10'									4-6'									8-10'									8-10'									2-4'


			Laboratory ID:			Restricted-Residential			160-5766-2									160-5766-3									160-5231-2									160-5481-1									160-5703-3									160-5703-4									160-5697-2									160-5365-1


			Sampling Date:			Use			2/26/14									2/26/14									1/15/14									2/6/14									2/21/14									2/21/14									2/24/14									1/28/14


									Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty


															(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)


			Method A-01-R - Isotopic Thorium (Alpha Spectrometry) - (pCi/g)


			Thorium-228			-			0.484						0.164			0.499						0.161			0.644						0.177			0.352						0.14			0.481						0.161			0.335						0.133			1.01						0.250			0.844						0.213


			Thorium-230			-			0.660						0.184			0.290						0.119			0.671						0.179			0.268						0.122			0.408						0.146			0.257						0.113			0.953						0.238			0.882						0.218


			Thorium-232			-			0.678						0.187			0.411						0.142			0.7						0.183			0.205						0.101			0.348						0.133			0.481						0.155			0.805						0.217			0.852						0.214


			Thorium-230 + Thorium-232			≤ 5 + Background*			1.338									0.701									1.371									0.473									0.756									0.738									1.758									1.734


			Method A-01-R - Isotopic Uranium (Alpha Spectrometry) - (pCi/g)


			Uranium-233/234			-			0.385						0.135			0.190						0.0978			0.612						0.177			0.27						0.112			0.193						0.103			0.644						0.179			0.776						0.195			0.561						0.166


			Uranium-235/236			-			0.0346			U			0.0463			0.0333			U			0.0482			0.00905			U			0.03			-0.00251			U			0.00503			0.0384			U			0.0556			0.0220			U			0.0390			0.0398						0.0460			0.0225			U			0.0399


			Uranium-238			-			0.447						0.144			0.105						0.0701			0.544						0.166			0.2						0.0953			0.258						0.118			0.635						0.175			0.720						0.187			0.516						0.159


			Method GA-01-R - Radium-226 & Other Gamma Emitters (GS) - (pCi/g)


			Actinium 228			-			0.766						0.0837			0.470						0.0543			0.49						0.0556			0.349						0.0431			0.483						0.0571			0.623						0.0692			1.39						0.151			1.18						0.127


			Bismuth-212			-			0.809						0.123			0.533						0.0960			0.535						0.108			0.424						0.0976			0.521						0.0903			0.795						0.141			1.51						0.273			1.17						0.203


			Bismuth-214			-			0.586						0.0654			0.222						0.0274			0.397						0.045			0.294						0.034			0.382						0.0429			0.601						0.0667			1.04						0.114			0.832						0.0878


			Lead-210			-			0.865						0.191			0.169						0.104			0.499						0.135			0.242						0.0896			0.427						0.122			0.559						0.171			1.04						0.293			0.891						0.194


			Lead-212			-			0.839						0.110			0.453						0.0600			0.495						0.0652			0.353						0.0466			0.500						0.0658			0.625						0.0825			1.41						0.156			1.26						0.192


			Lead-214			-			0.660						0.0722			0.247						0.0293			0.446						0.0492			0.325						0.0365			0.415						0.0456			0.661						0.0722			1.16						0.119			0.93						0.106


			Potassium-40			-			8.92						0.941			5.42						0.578			8.8						0.922			10						1.04			6.74						0.712			10.4						1.09			20.7						2.07			20.4						2


			Protactinium-231			-			0.0985			U			0.115			-0.176			U			0.116			-0.148			U			0.117			-0.184			U			0.106			-0.124			U			0.116			-0.173			U			0.155			-0.521			U			0.333			-0.398			U			0.24


			Protactinum-234m			-			1.65						0.990			0.592			U			0.456			0.17			U			0.546			0.626			U			0.521			0.611			U			0.524			1.47						0.969			3.24						2.18			2.58						1.29


			Thallium-208			-			0.262						0.0298			0.158						0.0184			0.162						0.0191			0.102						0.0122			0.151						0.0178			0.212						0.0249			0.476						0.0540			0.393						0.0428


			Thorium-234			-			0.765						0.165			0.307						0.115			0.445						0.137			0.347						0.108			0.453						0.123			0.816						0.184			1.48						0.346			1.06						0.24


			Uranium-235			-			0.0539						0.0369			0.0188			U			0.0270			0.0333						0.0239			0.0433						0.0213			0.0327						0.0176			0.0611						0.0270			0.109						0.0543			0.0953						0.0426


			Uranium-238			-			0.765						0.165			0.307						0.115			0.445						0.137			0.347						0.108			0.453						0.123			0.816						0.163			1.48						0.346			1.06						0.24


			Radium-226			-			1.46						0.308			0.516						0.140			0.972						0.217			0.749						0.168			0.821						0.182			1.79						0.370			2.61						0.480			2.44						0.559


			Radium-228			-			0.766						0.0837			0.470						0.0543			0.49						0.0556			0.349						0.0431			0.483						0.0571			0.623						0.0692			1.39						0.151			1.18						0.127


			Radium-226 + Radium-228			≤ 5 + Background*			2.226									0.986									1.462									1.098									1.304									2.413									4									3.62





			Notes:


			(1)USEPA Site Specific Soil Cleanup Objectives


			* background is approximately 1 pCi/g for each isotope


			U - Result is less than the sample detection limit.


			Highlighted text denotes concentrations exceeding Site Specific SCO


			Client Sample ID:			Site Specific			LT-G-029									LT-G-029									LT-R-001									LT-R-001									LT-R-002									LT-R-002									LT-R-003									LT-R-003


			Sample Depth:			Soil Cleanup Objectives			4-6'									4-6'									0-5'									5-10'									0-5'									5-10'									0-5'									5-10'


			Laboratory ID:						160-5697-3									160-5697-3									160-5405-1									160-5405-2									160-5405-1									160-5405-2									160-5606-5									160-5405-3


			Sampling Date:						2/24/14									2/24/14									1/31/14									1/31/14									1/31/14									1/31/14									2/14/14									1/31/14


									Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty


															(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)


			Method A-01-R - Isotopic Thorium (Alpha Spectrometry) - (pCi/g)


			Thorium-228			-			0.705						0.204			0.705						0.204			0.545						0.161			0.626						0.181			0.415						0.14			0.475						0.155			0.387						0.142			0.486						0.156


			Thorium-230			-			0.810						0.214			0.810						0.214			0.584						0.165			0.663						0.184			0.485						0.148			0.856						0.211			0.613						0.176			0.777						0.199


			Thorium-232			-			0.763						0.206			0.763						0.206			0.442						0.141			0.766						0.2			0.375						0.127			0.489						0.155			0.580						0.170			0.322						0.127


			Thorium-230 + Thorium-232			≤ 5 + Background*			1.573									1.573									1.026									1.429									0.86									1.345									1.193									1.099


			Method A-01-R - Isotopic Uranium (Alpha Spectrometry) - (pCi/g)


			Uranium-233/234			-			0.407						0.134			0.407						0.134			0.586						0.174			0.59						0.169			0.362						0.132			0.411						0.141			0.361						0.134			0.39						0.142


			Uranium-235/236			-			-0.00470			U			0.00665			-0.00470			U			0.00665			-0.000918			U			0.0454			0.067						0.0601			0.00851			U			0.0282			0.0227			U			0.0402			0.0273			U			0.0387			0.0183			U			0.0429


			Uranium-238			-			0.507						0.150			0.507						0.150			0.467						0.156			0.684						0.183			0.451						0.147			0.399						0.139			0.375						0.134			0.276						0.118


			Method GA-01-R - Radium-226 & Other Gamma Emitters (GS) - (pCi/g)


			Actinium 228			-			0.918						0.102			0.918						0.102			0.832						0.0906			0.991						0.111			0.605						0.0702			0.599						0.0669			0.531						0.0589			0.511						0.0566


			Bismuth-212			-			1.01						0.182			1.01						0.182			0.935						0.146			0.956						0.16			0.624						0.111			0.712						0.132			0.583						0.106			0.514						0.0752


			Bismuth-214			-			0.737						0.0807			0.737						0.0807			0.716						0.0781			0.76						0.0844			0.35						0.0404			0.356						0.0409			0.395						0.0444			0.303						0.0352


			Lead-210			-			0.857						0.191			0.857						0.191			0.759						0.187			0.937						0.218			0.341						0.108			0.417						0.13			0.471						0.125			0.338						0.0948


			Lead-212			-			0.927						0.121			0.927						0.121			0.892						0.117			0.945						0.124			0.611						0.0802			0.622						0.0819			0.565						0.0742			0.535						0.0702


			Lead-214			-			0.847						0.0908			0.847						0.0908			0.787						0.0845			0.858						0.0933			0.386						0.0431			0.41						0.0457			0.437						0.0483			0.343						0.0382


			Potassium-40			-			13.1						1.37			13.1						1.37			10.4						1.09			18						1.87			8.63						0.906			6.73						0.719			8.28						0.868			7.8						0.818


			Protactinium-231			-			-0.239			U			0.170			-0.239			U			0.170			-0.351			U			0.166			-0.264			U			0.182			-0.289			U			0.136			-0.221			U			0.152			-0.253			U			0.120			0.25						0.0667


			Protactinum-234m			-			1.21			U			0.781			1.21			U			0.781			1.05			U			0.739			2.59						1.18			1.08						0.638			0.975			U			0.745			0.761			U			0.696			0.714						0.423


			Thallium-208			-			0.296						0.0333			0.296						0.0333			0.268						0.0306			0.316						0.0355			0.201						0.0231			0.208						0.025			0.167						0.0191			0.163						0.0186


			Thorium-234			-			0.959						0.206			0.959						0.206			0.914						0.185			0.888						0.208			0.525						0.128			0.503						0.164			0.519						0.130			0.435						0.12


			Uranium-235			-			0.0595						0.0281			0.0595						0.0281			0.0628						0.0288			0.0883						0.0321			0.0461						0.024			0.0564						0.0295			0.0369						0.0266			0.0276			U			0.0177


			Uranium-238			-			0.959						0.206			0.959						0.206			0.914						0.185			0.888						0.208			0.525						0.128			0.503						0.164			0.519						0.130			0.435						0.12


			Radium-226			-			1.94						0.394			1.94						0.394			1.59						0.32			1.87						0.383			1.13						0.232			1.03						0.238			0.843						0.181			0.868						0.198


			Radium-228			-			0.918						0.102			0.918						0.102			0.832						0.0906			0.991						0.111			0.605						0.0702			0.599						0.0669			0.531						0.0589			0.511						0.0566


			Radium-226 + Radium-228			≤ 5 + Background*			2.858									2.858									2.422									2.861									1.735									1.629									1.374									1.452


			Client Sample ID:			Site Specific			LT-XC-020									LT-XC-020									LT-XC-021									LT-XC-023


			Sample Depth:			Soil Cleanup Objectives			6-8'									6-8'									4-6'									8-10'


			Laboratory ID:			Restricted-Residential			160-5692-1									160-5692-1									160-5651-1									160-5651-2


			Sampling Date:			Use			2/20/14									2/20/14									2/18/14									2/19/14


									Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty			Result						Total Uncertainty


															(2σ+/-)									(2σ+/-)									(2σ+/-)									(2σ+/-)


			Method A-01-R - Isotopic Thorium (Alpha Spectrometry) - (pCi/g)


			Thorium-228			-			0.414						0.149			0.414						0.149			0.258						0.122			0.588						0.179


			Thorium-230			-			0.447						0.151			0.447						0.151			0.270						0.122			0.449						0.154


			Thorium-232			-			0.349						0.132			0.349						0.132			0.200						0.103			0.319						0.127


			Thorium-230 + Thorium-232			≤ 5 + Background*			0.796									0.796									0.470									0.768


			Method A-01-R - Isotopic Uranium (Alpha Spectrometry) - (pCi/g)


			Uranium-233/234			-			0.692						0.237			0.692						0.237			0.171						0.0966			0.438						0.188


			Uranium-235/236			-			0.0852			U			0.0951			0.0852			U			0.0951			-0.00267			U			0.00535			0.0140			U			0.0464


			Uranium-238			-			0.416						0.185			0.416						0.185			0.188						0.0959			0.507						0.199


			Method GA-01-R - Radium-226 & Other Gamma Emitters (GS) - (pCi/g)


			Actinium 228			-			0.557						0.0615			0.557						0.0615			0.171						0.0232			0.457						0.0518


			Bismuth-212			-			0.648						0.119			0.648						0.119			0.246						0.0715			0.503						0.0934


			Bismuth-214			-			0.379						0.0426			0.379						0.0426			0.136						0.0184			0.272						0.0316


			Lead-210			-			0.434						0.116			0.434						0.116			0.105						0.0644			0.307						0.108


			Lead-212			-			0.595						0.0780			0.595						0.0780			0.178						0.0242			0.487						0.0644


			Lead-214			-			0.412						0.0455			0.412						0.0455			0.152						0.0191			0.318						0.0365


			Potassium-40			-			11.5						1.20			11.5						1.20			6.99						0.738			5.09						0.549


			Protactinium-231			-			-0.260			U			0.1270			-0.260			U			0.1270			-0.0749			U			0.0800			-0.193			U			0.127


			Protactinum-234m			-			1.69						0.717			1.69						0.717			0.351			U			0.461			0.526			U			0.571


			Thallium-208			-			0.174						0.02060			0.174						0.02060			0.0564						0.00800			0.155						0.0184


			Thorium-234			-			0.391						0.0692			0.391						0.0692			0.140						0.0409			0.443						0.124


			Uranium-235			-			0.0486						0.0281			0.0486						0.0281			0.00551			U			0.00940			0.0137			U			0.0188


			Uranium-238			-			0.391						0.0692			0.391						0.0692			0.140						0.0409			0.443						0.124


			Radium-226			-			0.895						0.208			0.895						0.208			0.448						0.117			0.855						0.190


			Radium-228			-			0.557						0.0615			0.557						0.0615			0.171						0.0232			0.457						0.0518


			Radium-226 + Radium-228			≤ 5 + Background*			1.452									1.452									0.619									1.312





			Notes:


			(1)USEPA Site Specific Soil Cleanup Objectives


			* background is approximately 1 pCi/g for each isotope


			U - Result is less than the sample detection limit.


			Highlighted text denotes concentrations exceeding Site Specific SCO
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1.0 INTRODUCTION 



Perma-Fix Environmental Services, Inc. (PESI) has been selected to conduct Final Status Survey 
(FSS) at the historic Li Tungsten Superfund Site (Site) located at 683 Herb Hill Road Glen Cove, 
New York (NY); roughly 25 miles east-northeast of New York City (Figure 1-1). The Site is 
identified on the National Priorities List (NPL) as “Li Tungsten Corp.” with the Comprehensive 
Environmental Response, Compensation, and Liability Information System (CERCLIS) 
identification number NYD986882660. The Site is also listed as a Class 2 Inactive Hazardous 
Waste Site, identified as “Li Tungsten” within the NY State Superfund Program, with Site Code 
number 130046. 
 
The Site has gone through several investigations and remedial efforts dating back to 1988. A 
Record of Decision (ROD) (EPA, 1999) was issued in 1999 that presented the cleanup criteria 
that were applied during subsequent remedial efforts in 2001 and 2003. In 2005, an Explanation 
of Significant Differences (ESD) (EPA, 2005) was issued that revised the 1999 criteria to the 
currently accepted cleanup criteria on the Site (Refer to Section 2.2). According to the U.S. 
Environmental Protection Agency (EPA), the site currently satisfies the ESD criteria. However, 
in 2013, the NY State Department of Environmental Conservation (NYSDEC) and Department 
of Health (NYSDOH) identified potential radiological data gaps that require attention and 
resolution prior to NYS releasing the Site for development. This Final Status Survey Plan (FSSP) 
presents the design and implementation guidelines for resolving valid data gap concerns and for 
demonstrating that the data-gap areas of the Site satisfy the 2005 ESD criteria. 
 
Historically, the site has been divided into three main parcels (Figure 1-2).  
 



• Parcel A is approximately 7 acres in size and is bounded by Glen Cove Creek to the 
south, Herb Hill Road to the north, Dickson Street and Doxey to the West, and the 
Gateway Properties to the east. This parcel housed operating and processing facilities for 
the Li Tungsten Corporation. Parcel A was remediated and verified as clean against the 
2005 ESD radiological criteria by the EPA as documented in the 2008 Remedial Action 
Report for Operable Unit One (Li Tungsten Facility) (EPA, 2008). Parcel A represents a 
data gap concern for NYSDEC due to the inability of EPA to produce the data or reports 
that were the basis for the conclusions stated in the 2005 ESD Additionally, the footprint 
of the recently demolished Lounge Building was identified by the developer as a 
potential data gap. 



 
• Parcel B is approximately 6 acres in size and is located to the north of Parcel A, with 



Herb Hill Road forming its southern boundary. Other bounds of Parcel B include Dickson 
Street to the west, ‘The Place” Street to the north, and Crown Dykman to the east. Parcel 
B was a primarily undeveloped land area that was used for parking and some waste 
disposal operations. Following remediation, Parcel B was subject to an FSS in 
accordance with MARSSIM (EPA, 2000), and was verified as radiologically clean as 
documented in the Post-Remedial Actions at parcel B and Upper parcel C Li Tungsten 
Superfund Site, Glen Cove, New York (TDY, 2009). Parcel B does not contain data gaps 
and the MARSSIM data support its radiologically-clean status; therefore, no further FSS 
activities on Parcel B are necessary. 



 











Li Tungsten Final Status Survey Plan – Rev. A  



 
June 2014 1-2 



• Parcel C is approximately 10 acres in size and is typically divided into two contiguous 
sections that are identified as Lower Parcel C and Upper Parcel C (Parcel C-Prime does 
not present a radiological hazard and is excluded from this FSSP). Parcel C is bordered 
by Dickson Street to the east (across from Parcel B), Garvies Point Road to the south, 
residential properties to the north, and undeveloped properties to the west. Parcel C was 
historically used for water treatment as well as some waste disposal operations.  



 
o Upper Parcel C was subject to an FSS in accordance with MARSSIM (EPA, 



2000), and was verified as radiologically clean as documented in the Post-
Remedial Actions at parcel B and Upper parcel C Li Tungsten Superfund Site, 
Glen Cove, New York (TDY, 2009). However, the footprints of the recently 
demolished Benbow Building and Dickson Warehouse represent potential data 
gaps that will be addressed in this FSSP. It should be noted that a sub-slab 
investigation was performed beneath Dickson Warehouse in 2014. 



 
o Lower Parcel C was remediated and verified as clean against the 2005 ESD 



radiological criteria by the EPA as documented in the 2008 Remedial Action 
Report for Operable Unit One (Li Tungsten Facility) (EPA, 2008). Lower Parcel 
C represents a data gap concern for NYSDEC due to the inability of EPA to 
produce the data or reports that were the basis for the conclusions stated in the 
2005 ESD.  



 
Radionuclide Contaminants of concern (RCOCs) on the Site include Radium-226 (Ra-226), 
Radium-228 (Ra-228), Thorium-230 (Th-230), and Thorium-232 (Th-232). This FSSP includes a 
means to statistically evaluate soil contamination levels for residual RCOCs by using the 
MARSSIM process. This process includes a historical site assessment, the establishment of data 
quality objectives, release criteria, FSS design, data evaluation, and the method for making 
conclusions as to the status of the site relative to the release criteria. The primary objective of 
this data collection effort is to, in a timely manner, effectively demonstrate the radiological status 
of the Site relative to the 2005 ESD criteria (EPA, 2005).  
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Figure 1-1: Li Tungsten Site Location 



 



 
Figure 1-2: Li Tungsten Parcels 
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2.0 PRELIMINARY CONSIDERATIONS 



2.1 Historical Site Assessment 



A robust historical site assessment (HSA) was performed leading up to the development of this 
FSSP as documented in the Li Tungsten Data Gap Review and Response to DEC/DOH 
Comments and Recommendations for Parcels A, B, and C, and Captains Cove (PESI, 2014a), 
and the Justification for Class 2 Survey Units on Parcel A and Lower Parcel C at Li Tungsten, 
Site No. 130046 (PESI, 2014b). Pertinent findings are summarized here: 
 



• Fred C. Hart and Associates performed site-wide gamma scan surveys as a first step in 
site characterization as far back as 1988. The actual gamma readings were not available 
for review, but various documents (see PESI, 2014a) indicate that the results of these 
gamma surveys were used to delineate remediation areas on Parcel A and Lower Parcel 
C. 



• In accordance with the 1999 ROD (EPA, 1999), Parcel A and Lower Parcel C were 
remediated by the EPA in 2001. During final verification, all but three areas were 
successfully remediated to meet 1999 ROD criteria based on composite sample results. 
These three “exempt” areas were addressed during a subsequent remedial effort in 2003 
and all three areas were successfully remediated to meet 1999 ROD criteria based on 
composite sample results. 



• Also in 2003, a comprehensive surface and subsurface investigation was performed in all 
Parcels and no radiological exceedances were identified (Metron, 2004).  



• In 2005, the ESD modified the release criteria as presented in the 1999 ROD. EPA 
reviewed all the existing data against the new criteria and determined that the new criteria 
were satisfied (EPA, 2008).  



• A MARSSIM FSS was performed on Parcel B and Upper Parcel C between 2006 and 
2007, which demonstrated that both excavated and unexcavated areas of these parcel’s 
satisfied the 2005 ESD criteria (TDY, 2009).   



• In 2014, another comprehensive surface and subsurface investigation was performed that 
again identified no radiological exceedances (PWG, 2014).  



 
Despite all the indications that Parcel A and Lower Parcel C meet the 2005 ESD criteria, there is 
not enough data available currently to perform an evaluation in accordance with MARSSIM. 
Therefore, it was recommended that Parcel A and Lower Parcel C undergo a MARSSIM FSS 
(PESI, 2014a).  
 
Parcel B and Upper Parcel C have undergone fully-compliant MARSSIMs surveys and have 
statistically significant data to support a release decision. Therefore, no further FSS is 
recommended for Parcel B and Upper Parcel C, with the exception of the footprints of recently 
demolished buildings located on Upper Parcel C.   
 
2.2 Cleanup Criteria 



The applicable cleanup criteria for the Site were established in the 2005 ESD (EPA, 2005). The 
2005 criteria modified the 1999 ROD criteria (EPA, 1999) by including an additional radium 
isotope (Ra-228) and an additional thorium isotope (Th-230) to the original Ra-226 and Th-232 
RCOCs. The 2005 ESD criteria consist of the following: 
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• Ra-226 combined with Ra-228: Less than 5 pCi/g above background. 
• Th-230 combined with Th-232: Less than 5 pCi/g above background. 



 
These are the cleanup criteria that will be applied during the data evaluation phase of the FSSP. 
Comparisons of FSS data sets to these criteria will be used to support release decisions.   
 
Note that there is no requirement for comparing the overall combination of the different elements 
(i.e., no “Sum-of-Ratio” requirement; rather, radium will be evaluated independently of 
thorium).  
 
2.3 Background Activity 



A background dataset has previously been approved for use at the Site. This background dataset 
was established for the Parcel B and Upper Parcel C Final Status Surveys that were conducted 
between April 2006 and August 2007. Details of the background dataset were summarized in the 
2009 Final Status Survey Report: 
 



“A background reference area is a geographical area from which representative 
samples of background conditions are selected for comparison with samples 
collected in specific survey units at the remediated site (NUREG-1505). The 
Project Health Physicist (HP) collected 11 background reference samples from a 
location with no indication of residual radioactive contamination and 
representative of the background radiological conditions for the geographic 
region. Background reference samples were obtained from a wooded and park-
like area at 200 Dosoris Lane, Glen Cove, New York. The background sample 
results are presented as Table 5-13 [see Table 2-1 of this FSSP] and the sample 
values are also used in each Wilcoxon Rank Sum (WRS) Statistical Test.” 



    - Final Final Status Survey Report (TDY, 2009) 



This background data set contains 11 sample points, which is sufficient – based on this FSSP 
design – for use with the anticipated number of systematic sample locations (10) within each 
FSS survey unit (refer to Section 4.2). 
 
The Background reference data set, along with pertinent statistics, is provided in Table 2-1. This 
data set serves two primary purposes: 
 



1. To establish levels of regional background to be used for background subtraction when 
comparing sample results to the cleanup criteria. 



2. To provide data points for use with the WRS Test when evaluating survey unit data. 
 
In the event that more background data is needed, additional reference area data may be collected 
to augment this data set. Additionally, Data may be collected to establish background gross 
gamma readings for surface and/or down-hole gamma logging as appropriate.  
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Table 2-1: Background Reference Area Data 



  Note: Table reproduced from Final Status Survey Report (TDY, 2009) 
 
2.4 Characterization Data 



Characterization data for the Site was reviewed during the HSA and included several sources of 
information that gave a broad scope of radiological conditions in both the surface and 
subsurface. These sources of information were summarized in the Li Tungsten Data Gap Review 
and Response to DEC/DOH Comments and Recommendations for Parcels A, B, and C, and 
Captains Cove (PESI, 2014a), and the Justification for Class 2 Survey Units on Parcel A and 
Lower Parcel C at Li Tungsten, Site No. 130046 (PESI, 2014b). These documents are available 
for review online at https://www.dropbox.com/sh/jspccbmhlrmgw2o/ffYEgtKTi4. In general, the 
information indicates that no surveyed areas of the Site contain above-criteria RCOCs 
concentrations. However, the recent 2014 investigation provides the best analytical data, and was 
therefore used for the purposes of designing MARSSIM surveys in accordance with this FSSP. 
 
During the 2014 investigation, 28 samples were analyzed via alpha spectrometry and gamma 
spectrometry. These samples were collected from locations throughout the site and complete 
analytical data is provided in Attachment 1. Table 2-2 provides a summary of the radium and 
thorium data pertinent to this FSSP. This data was used as a means to estimate the anticipated 
variability of the of the FSS data sets. Variability (sigma, σ) is a key parameter of interest for 
designing MARSSIM surveys; the variability of the characterization data is used to estimate the 
minimum sampling requirements for each FSS survey unit.  
 





https://www.dropbox.com/sh/jspccbmhlrmgw2o/ffYEgtKTi4
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Table 2-2: 2014 Analytical Data Summary 



Sample ID Radium-226 + Radium-228 Thorium-230 + Thorium-232 
LT-C-013 2.021 1.564 
LT-C-066 2.226 1.338 
LT-G-029 2.858 1.573 
LT-XC-020 1.452 0.796 
LT-C-018 1.818 1.425 
LT-C-067 0.986 0.701 
LT-G-029 2.858 1.573 
LT-XC-020 1.452 0.796 
LT-C-045 1.51 0.75 
LT-X-002 1.462 1.371 
LT-R-001 2.422 1.026 



LT-XC-021 0.619 0.47 
LT-C-048 1.254 0.583 
LT-G-019 1.098 0.473 
LT-R-001 2.861 1.429 



LT-XC-023 1.312 0.768 
LT-C-049 1.608 0.864 
LT-G-026 1.304 0.756 
LT-R-002 1.735 0.86 
LT-C-060 1.056 0.667 
LT-G-027 2.413 0.738 
LT-R-002 1.629 1.345 
LT-C-064 1.386 0.78 
LT-G-028 4.0 1.758 
LT-R-003 1.374 1.193 
LT-C-065 1.669 1.066 
LT-G-029 3.62 1.734 
LT-R-003 1.452 1.099 
Average 1.791 1.019 
STDEV 0.883 0.388 



Min 0.619 0.470 
Max 4.000 1.758 
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3.0 DATA QUALITY OBJECTIVES 



Data Quality Objectives (DQOs) are qualitative and quantitative statements that establish a 
systematic procedure for defining the criteria by which data collection design is satisfied in order 
to support release decisions for a survey unit. The DQOs at the Site include:  
 



• Clarifying the problem; 
• Defining the data necessary for achieving the end use decisions; 
• Determining the appropriate method of data collection; and 
• Specifying the level of decision errors acceptable for establishing the quantity and quality 



of data needed to support the project decisions.  
 
The overall Quality Assurance (QA) objective for this FSSP is to develop and implement a 
methodology for obtaining and evaluating data that meet the DQOs to evaluate whether the 
cleanup criteria are satisfied. Specifically, radionuclide data will be generated to demonstrate that 
the Site has achieved the remediation criteria. QA procedures are established to ensure that field 
measurements, sampling methods, and analytical data provide information that is comparable 
and representative of actual field conditions, and that the data generated are technically 
defensible. 
 
To determine DQOs, a series of planning steps are used, as specified in the U.S. Environmental 
Protection Agency (EPA) Guidance for Data Quality Objective Process QA/G-4 (EPA, 2006), to 
identify the data needed to support project decisions and develop a data collection methodology. 
The process is intended to be iterative, optimizing data collection to meet the applicable decision 
criteria. 
 
3.1 State the Problem 



The Site has been extensively investigated, remediated, and evaluated via FSS; however, data 
gaps exist due to: (1) the inability of EPA to produce the data or reports that were the basis for 
the conclusions stated in the 2005 ESD, and (2) inaccessible regions underneath buildings that 
were still standing at the time of previous surveys; these buildings have subsequently been 
demolished thereby making the ground surface within each building footprint accessible. 
 
RCOCs at the Site have been identified as Ra-226 + Ra-228, and Th-230 + Th-232. The 
currently accepted cleanup criteria, as promulgated in the 2005 ESD (EPA, 2005), and as stated 
in Section 2.2 of this FSSP, is 5.0 pCi/g above background for each nuclide pair. 
 
The “problem” therefore is to demonstrate that the identified data gap areas satisfy, or dissatisfy, 
the cleanup criteria for the RCOCs. Therefore, the goal of this FSSP is to design a survey 
methodology, in accordance with MARSSIM, which will demonstrate with a level of confidence, 
the residual activity of RCOCs relative to the 2005 cleanup criteria.  
 
3.2 Identify the Decision 



The surveys will be designed to provide adequate data for making statistically defensible 
decisions regarding the release status of the Site. If the survey data indicates that the Site satisfies 
cleanup criteria then no further action is required relative to radiological contamination. If the 
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data indicates that the residual contamination exceeds cleanup criteria, then additional 
evaluations, investigation, and/or remediation may be required. 
 
3.3 Identify Inputs to the Decision 



Decisions will be based on the data received from a combination of surveying and sampling 
events, including, but not limited to, field surveys and analytical laboratory results. The objective 
of the survey and sampling activities are to identify the concentrations of residual radioactive 
material in the survey units. This information will allow determination of whether or not a survey 
unit is likely to be suitable for release. The average soil concentrations will be evaluated to verify 
that the radiological cleanup criteria are met. Compliance will be demonstrated using: 
 



• Systematic Soil Samples 
• Biased Soil Samples 
• Gamma Walkover Surveys 
• Gamma Down-hole Surveys, if applicable 
• Data Evaluation 



 
3.4 Define the Study Boundaries 



Data Population: 
The data population of interest for the Site is the concentration of RCOCs and their associated 
comparison to the release criteria. A separate data population of concern is the activity 
concentration of RCOCs in the designated background reference area. 
 
Spatial and Temporal Boundaries: 
Survey units will subdivide the information geographically. The spatial boundaries of the project 
are horizontally limited to land areas located in the Site boundaries of Parcel A (including the 
Lounge Building footprint), Lower Parcel C, and footprints/work areas of the Dickson 
warehouse and Benbow building on Upper Parcel C. The vertical study area primarily includes 
surface soil over the vast majority of the Site. In pre-identified “exempt” areas, subsurface 
investigation may be performed to depths corresponding to historical limits of excavation. The 
study period begins with acceptance of this document and runs throughout the duration of FSS 
activities, culminating in the acceptance of Final Status Survey Reports by stakeholders.  
 
Constraints on Data Collection: 
Appropriate constraints will be placed on data collection to ensure high quality data is collected. 
All samples will be taken in accordance with the methodology identified in this FSSP, as well as 
applicable PESI procedures including a site-specific Field Sampling Plan. 
 
3.5 Develop a Decision Rule 



Parameter of Interest: 
Parameters of interest are the mean, median, and standard deviation of data collected during the 
study. Nonparametric statistical tests will be utilized to determine whether or not the level of 
residual activity uniformly distributed throughout the survey unit exceeds the cleanup criteria. 
Since these methods are based on ranks, the results are generally expressed in terms of the 
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median. In some cases, the mean may exceed the median. For this reason, the arithmetic mean of 
the survey unit data will also be compared to the cleanup criteria as a first step in the 
interpretation of the data. By using a graded approach to data testing as discussed below, 
decisions will be made according to the decision rule stated at the end of this discussion. 
 
Scale of Decision Making: 
Decisions are made on two fundamental scales: the survey unit, and smaller localized areas of 
elevated activity. Localized areas of elevated radiation levels are evaluated on an ongoing basis 
throughout the field effort. In cases where clear indications of elevated measurements are 
observed, decisions on remediation, survey unit subdivision, etc., may be made as appropriate. 
On a larger scale, and as a final determination, data will be evaluated on a survey-unit specific 
basis. For localized areas with radioactive concentrations above the cleanup criteria, an elevated 
measurement comparison (EMC) will be performed. 
 
Action Level: 
Decisions on a survey unit’s acceptability are based on a comparison of the measured residual 
radioactivity concentrations in survey units and the background, subject to applicable statistical 
analyses specified in MARSSIM. The action level corresponds to the established cleanup 
criteria.  
 
Decision Inputs: 
Scanning and analytical results (gamma spectroscopy) will be used to evaluate the effectiveness 
of remedial activities. Results will be compared to soil cleanup criteria discussed in Section 2.2. 
Determination of whether or not RCOC concentrations exceed background concentrations by 
more than the cleanup criteria will be made using all collected data and a strict statistical 
methodology. If the survey unit does not meet the cleanup criteria, further investigation is 
warranted.  This application of decision rules or investigation levels may prompt collection of 
additional samples, further remediation, or reclassification of the survey unit. If the survey unit 
meets the cleanup criteria, no further remediation will be required. 
 
Decision Rule: 



1. Compare the survey unit data directly to the cleanup criteria: 
a. If all individual systematic and bias samples results are below the cleanup criteria, 



after background subtraction, then the survey unit passes and no further 
evaluation is necessary. 



b. If any single measurement is above cleanup criteria, after background subtraction, 
then further evaluation needed; proceed to Step 2. 



2. Perform the statistical tests: 
a. Perform the WRS Test: 



i. If any systematic sample results are above the cleanup criteria, after 
background subtraction, then perform the WRS Test as detailed in Section 
4.4. Passing the WRS Test is a strong indication that the survey unit may 
pass. 



b. Perform the EMC Test: 
i. If any sample result (systematic or bias) is above the cleanup criteria, after 



background subtraction, then perform the EMC test as detailed in Section 
4.4. Passing the EMC Test is a strong indication that the survey unit may 
pass. 
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3. Perform a retrospective sample frequency evaluation: 
a. A retrospective sample frequency evaluation looks at the known variability of the 



systematic data set (as opposed to the a priori variability generated from the 
characterization data) to determine if enough samples were collected to provide 
sufficient statistical strength.  



 
Note that the retrospective sample frequency evaluation is only used as an indication of 
confidence in the outcome(s) of the tests performed in Steps 1 and 2. If it is determined that a 
sufficient number of samples were collected then confidence in the outcome is high. However, in 
no way does a determination that an insufficient number of samples were collected indicate that 
a survey unit fails; in this case, professional judgment is required to evaluate all available data 
and determine a proper course of action.    
 
3.6 Define Acceptable Limits on Decision Errors 



The decisions necessary to determine compliance with the soil cleanup criteria are based on 
precise statistical statements called hypotheses. These hypotheses will be tested using data from 
a survey unit. The state that is presumed to exist is expressed as the null hypothesis (H0). For a 
given Null Hypothesis, there is a specified Alternative Hypothesis (Ha) that is an expression of 
what is believed to be the state of reality if the null hypothesis is not true. 
 
Null and Alternative Hypotheses: 
The hypotheses selected for the FSS are as follows: 
 
Null Hypothesis (H0):   
The median concentration in the survey unit exceeds the median concentration in the reference 
area by more than the cleanup criteria. 
 
Versus: 
 
Alternative Hypothesis (Ha):   
The median concentration in the survey unit does not exceed the median concentration in the 
reference area by more than the cleanup criteria. 
 
These hypotheses were chosen because the burden of proof is on the Null Hypothesis. Therefore, 
the survey unit will not be released until proven to meet the cleanup criteria. The measured 
median concentration in the survey unit must be less than the cleanup criteria in order to pass. 
  
These hypotheses also were chosen because contamination below the cleanup criteria is 
measurable.  Releasing a survey unit that requires additional remediation is an unacceptable 
alternative. 
 
Statistically based decisions will be utilized for evaluating the release criteria. Statistical 
acceptability decisions, however, are always subject to error. Two possible error types are 
associated with such decisions. These are discussed below and summarized in Table 3-1. 
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Table 3-1: Hypothesis Testing and Consequences of Errors 



 Survey Unit Decision 
 Hypothesis “Success” 



(Reject HO) 
“Failure” 



(Accept HO) 
 
 
“True” 
Condition of 
the Survey 
Unit 



HA 
Meets remedial objective 
(e.g., at or below cleanup 
criterion) 



No decision error 
(probability = 1 - α) 



Incorrectly fail to 
release survey unit 
(Type II error with 
probability = β) 



 
HO 
Exceeds remedial objective 
(e.g., exceeds cleanup 
criterion) 



 
Incorrectly release 
survey unit (Type I 
error with probability 
= α) 



 
No decision error 
(probability = 1 - β) 



 
The first type of decision error, called a Type I error, occurs when the null hypothesis (Ho) is 
rejected when it is actually true. A Type I error is sometimes called a ‘false positive’. The 
probability of a Type I error is usually called “alpha” and is denoted by α. This error could result 
in higher potential doses to future site occupants than prescribed by the cleanup criterion. 
Therefore, for the purposes of this study, the maximum Type I error rate will be set to 0.05. This 
is considered acceptable due to the reasonably anticipated future land-use of the Property. 
 
The second type of decision error, called a Type II error, occurs when the null hypothesis is not 
rejected when it is actually false. A Type II error is sometimes called a ‘false negative’. The 
probability of a Type II error is usually called “beta” and is denoted by β. The power of a 
statistical test is defined as the probability of rejecting the null hypothesis when it is false. It is 
numerically equal to 1-β. Consequences of Type II errors include unnecessary remediation 
expense and project delays. For the purposes of this study, the maximum Type II error rate will 
be β=0.05. 
 
Relative Shift: 
The lower boundary of the gray region (LBGR) and the target values for α and β are selected 
during the DQO process. For FSS planning purposes at the Site, and in accordance with 
MARSSIM, the LBGR is set to one-half the cleanup criteria. The width of the gray region 
(DCGL - LBGR), is a parameter that is central to the Wilcoxon Rank Sum (WRS) test. This 
parameter also is referred to as the shift, ∆. The absolute size of the shift is actually of less 
importance than the relative shift ∆/σ, where σ is an estimate of the standard deviation of the 
measured values in the survey unit. For planning purposes, the estimate of σ was based on the 
Characterization Data (see Section 2.4). For data evaluation purposes, the actual σ of the 
systematic data set is applied. The relative shift, ∆/σ, is an expression of the resolution of the 
measurements in terms of measurement uncertainty. The value of the relative shift is used to 
calculate the number of samples required to demonstrate that a survey unit has met the applicable 
release criteria.  
 
3.7 Optimizing the Design 



The variability of data will have an effect on the sampling design. If necessary, the sample 
frequency and the analytical procedures will undergo changes to optimize the design. Changes 
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will occur concurrently for several steps within the DQO process. The design options, such as 
sample collection design, sample size, and analytical procedures will be evaluated based on cost 
and the ability to meet the DQOs. The number of measurement and sample locations are 
addressed in Section 4.0. This FSS design follows the framework for design outlined in Sections 
4 and 5 of MARSSIM (EPA, 2000). 
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4.0 FINAL STATUS SURVEY DESIGN 



This section provides a detailed overview of the additional design components, which are based 
on those established in Section 2.0 (HSA, background reference activity, estimated data 
variability – sigma, and cleanup criteria) and in Section 3.0 (DQOs including hypothesis testing 
and acceptable error rates). Additional components include:  
 



• Survey unit classification (based on the HSA) 
• Numbers and locations of discrete samples (based on characterization σ) 
• Gamma scanning parameters  
• Data evaluation techniques including:  



o Interpretation of survey results 
o Wilcoxon-Rank Sum evaluation (WRS Test) 
o Elevated measurement comparison test (EMC Test) 
o Retrospective statistical strength evaluation. 



 
4.1 Survey Unit Classification 



Prior investigations, remedial efforts, FSSs, and a recent HSA have been performed on the Site 
and have been used as the basis for the initial determination of the area classifications established 
in this section. The historic Site data and the HSA were used to determine the current 
radiological status of the Site. Area classification decisions are made relative to the cleanup 
criteria as follows:  
 



• Class 1 areas are known or expected to have radionuclide concentrations above the 
cleanup criteria. 



• Class 2 areas are known or expected to have radionuclide concentrations above normal 
background concentrations but that are not expected to be above the cleanup criteria. 



• Class 3 areas are not expected to contain any residual radioactivity, or only contain levels 
that are a small fraction of the cleanup criteria. 



 
As relates to pertinent areas of the Site addressed in this FSSP (Parcel A, Lower Parcel C, and 
building footprints), all areas were appropriately classified as “Class 2” in accordance with the 
above MARSSIM definitions and the Class 2 Justification Memorandum (PESI, 2014b). 
 
The recommended conditions for demonstrating compliance based on a Class 2 survey unit 
designation (MARSSIM Table 2.2) includes: systematic sampling (discrete samples), performing 
gamma scans over 10- to 100- percent of the survey unit, statistical testing (WRS Test), and 
EMC evaluations. These parameters are discussed in greater detail through the remainder of this 
Section. 
 
4.1.1 Reassignment of Survey Unit Classification 



The initial area classifications are based on a combination of available data and historical 
information. Additional information obtained during the implementation of the FSSP may lead to 
the determination that the initial classifications established in Section 4.1 should be revised to be 
consistent with the definitions (also given in Section 4.1). Each survey area classification change 
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will be recorded as an FSSP variation and will be documented and may require approval by 
stakeholders prior to implementation. 
 
In general, any area classification may be upgraded to a more restrictive final survey protocol 
(e.g., from Class 2 to Class 1) upon receipt of additional survey or measurement information that 
justifies the need for the higher classification. Stakeholders will be notified and contractual 
agreements will be made prior to upgrading survey unit classification. 
 
Downgrading an area classification to a less restrictive final survey protocol (e.g., from Class 2 
to Class 3) is not expected, but would require regulatory approval prior to implementation. 
 
4.1.2 Survey Unit Size 



MARSSIM recommends the maximum size for a Class 2 survey unit be limited to 10,000 square 
meters (m2). This FSSP intends to conform to this recommendation. However, in cases where 
logistical considerations and/or survey results indicate a need to modify the design, and where 
those modifications would otherwise result in a small orphaned area, additional area may be 
added to an existing survey unit provided that the original systematic grid spacing (see Section 
4.2) is maintained and extended into the additional area. This translates to collecting more 
samples within that survey unit, commensurate with the amount of additional area. It is not 
anticipated that exceeding the recommended survey unit size will occur during implementation 
of the FSSP.  
 
4.2 Number of Samples per Survey Unit 



The number of samples required for the WRS test is ultimately driven by the variability of the 
data set, the residual concentration of RCOCs relative to the cleanup criteria, and the acceptable 
decision error rates. The evaluation is made specific to each cleanup criterion and the most 
restrictive sampling requirement is applied. Table 4-1 summarizes the a priori evaluation used to 
determine the number of samples required per survey unit. After data is collected and evaluated, 
a retrospective evaluation is performed to confirm that sufficient measurements were collected to 
support release decisions.  
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Table 4-1: Sample Location Requirements per Survey Unit 



Sample Location 
(N/2) Requirement Evaluation 



Class 2 Survey Units 
Ra-226 + Ra-228 Th-230 + Th-232 



Parameter Value Value 



Cleanup Criteria: 5.0 pCi/g 5.0 pCi/g 



Lower Bound of Gray Region (LBGR):  
a priori value equal to 1/2 cleanup criteria 2.5 pCi/g 2.5 pCi/g 



Shift Δ: (Cleanup Criteria – LBGR)  2.5 pCi/g 2.5 pCi/g 



Estimated Standard Deviation σ: 
(σ from 2014 Investigation – 28 data points)  0.87 pCi/g 0.43 pCi/g 



Relative Shift (Δ/σ):  2.84 6.44 



Probability Function Pr: 
(From MARSSIM Table 5.1, using the relative shift 
above)  



0.974067 1.000000 



Estimated Minimum Number of Discrete Sample 
Locations (N/2):  
(Using MARSSIM Table 5.3, alpha and beta = 0.05)  



10 9 



 
Based on the N/2 evaluation presented in Table 4-1, a minimum of 10 samples will be collected 
from each Class 2 survey unit as driven by the Ra-226 + Ra-228 criterion. Note that this 
minimum requirement includes an additional 20 percent to account for potentially lost or 
unusable data in accordance MARSSIM. 
 
4.2.1 Locating Discrete Samples 



The results of discrete soil sampling will be used to verify that the soil concentrations are less 
than the acceptance criteria. A predetermined minimum number of samples will be collected in 
each survey unit based on the evaluation presented in Table 4-1. A random-start triangular 
pattern, or grid (generally the most efficient means of identifying small areas of elevated activity 
as opposed to a square grid), will be used in each survey unit to locate the soil samples. The 
triangular grid has approximately a 90 percent chance of detecting a circular hot spot of radius 
equal to one-half the grid spacing. The spacing of this systematic grid would be: 



      (1) 
 
Where: 



)(866.0 N
AL =
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 L = triangular grid spacing for survey unit (m) 
 A = area of survey unit (m2) 
 N = number of sample locations 
 
For a 10,000 m2 survey unit that consisted of 10 sample locations, L would be equal to 33.98 
meters. This value of L would actually remain constant for all survey units greater than 10,000 
m2 (larger survey units are not anticipated during implementation of the FSSP). For survey units 
less than 10,000 m2, the grid spacing will be reduced to meet the a priori minimum sampling 
requirement of 10 sample locations. 
 
The routine method of random sampling described above presumes that the actual scan MDC is 
less than or equal to the required scan MDC, i.e., that there is sufficient scan sensitivity available 
to detect small areas of elevated activity. Based on a review of historical site data, the established 
cleanup criteria and the a priori scan-MDC evaluation (see Section 4.3), gamma scans can be 
used effectively at the Site to identify areas that require further investigation. For areas that 
require additional investigation, discrete bias samples may also be collected in addition to the 
systematic samples. 
 
The systematic grid will be randomly distributed for each survey unit. The random start point (X 
and Y coordinates) will be selected using a readily available random number generator such as 
the “RAND()” function in the Microsoft computer application Excel© (or the Visual Sample Plan 
computer application), or the methodology outlined in Section 5.5.2.5 of MARSSIM. Sample 
points will be identified in the field by flags or other means using a global positioning system (or 
equivalent locating tool) to spot each grid node. Beginning at the random starting point, a row of 
measurement locations or points is identified parallel to the X axis at intervals of L. For a 
triangular grid, a second row of points is then developed parallel to the first row, and off-set at a 
distance of 0.866 x L from the first row. To ensure a sufficient number of data points are 
obtained for statistical purposes, the value of L should be rounded down to the nearest whole 
meter (m) that can be easily measured in the field. If a point falls outside the survey unit or at 
locations that cannot be surveyed, additional points may be determined using a random selection 
process. Table 4-2 presents examples of grid spacing for various survey unit sizes. The size of 
the “Hot Spot” reflects that area that may be missed by the random sampling grid, these areas are 
addressed through scanning (see Section 4.3).  
 



Table 4-2: Example FSS Land Area Sample Collection Density 



Area A (m2) No. of Samples (N) Distance between Grid Nodes L (m) Size of “Hot Spot” (m2) 
5,000 10 24.03 453.52 
7,500 10 29.43 680.25 
8,000 10 30.39 725.36 
9,000 10 32.24 816.36 



10,000 + 10 33.98 906.85 
 
To ensure a sufficient number of data points are obtained for statistical purposes, the value of L 
is rounded down to the nearest whole meter which is easily measured in the field.  If a point falls 
outside the survey unit or at locations that cannot be surveyed, additional points may be 
determined using a random selection process. Survey unit-specific grid spacing will be 
calculated for each survey unit after actual sizes are determined from field surveys.   
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4.2.2 Bias Samples 



A bias sample is a sample, either surface or subsurface, whose location has been intentionally 
selected to target areas of concern based on either the results of the gamma surveys or due to 
historical areas of concern identified during the HSA. 
 
Initially, based on regulator comments and the preliminary HSA results, there were six (6) areas 
that were identified as potential subsurface investigation areas. However, during subsequent 
HSA activities, it was determined that the areas of concern were either fully remediated in 2001, 
or were subsequently remediated in 2003 to meet the 2005 ESD criteria (PESI, 2014b). 
 
During the course of FSS activities, based on gamma scan results and/or stakeholder direction, 
surface and/or subsurface bias samples may be collected. Bias samples results will be compared 
directly to the cleanup criteria to establish compliance (i.e., they are not evaluated using the 
WRS test). Elevated bias sample results may be subject to EMC testing, in which case additional 
samples may be collected to bound the area of elevated activity and to assign area factors in 
accordance with MARSSIM (see Section 4.4).  
 
Bias areas identified by either gamma scanning or by historical areas of concern will be 
adequately investigated to ensure that the activity and extent of the areas are known.  
 
4.3 Gamma Walkover Surveys 



Gamma Walkover Survey (GWS) scans are performed to identify isolated areas of elevated 
radioactivity that may not be detected by discrete soil sampling (i.e., confirm that radiological 
conditions in each survey unit are reasonably uniform). GWS scans of the soil surfaces within 
survey units are performed using a Differential Global Positioning System (DGPS) coupled to a 
Ludlum Model 44-10 2-inch by 2-inch sodium iodide (2x2 NaI) detector with a Ludlum Model 
2221 scaler/ratemeter. The GWS will be performed following a MARSSIM protocol by scanning 
straight lines at a rate of approximately 0.5 meters per second while moving the detector in a 
serpentine motion of approximately one meter wide and a consistent distance from the soil 
surfaces. GWS data in gross counts per minute (cpm) from the ratemeter/scaler will 
automatically be logged into the DGPS handheld unit at a rate of once per second. 
 
4.3.1 Minimum Land Area Scan Coverage 



MARSSIM recommends that the minimum land area scan coverage for a Class 2 survey unit be 
between 10 and 100 percent. For the purposes of this FSS design, GWS will to the extent 
possible, be performed over 100 percent of all accessible areas within each survey unit. This is 
equivalent to the scan coverage requirement for a Class 1 survey and is considered appropriate 
for this FSS effort.  
 
4.3.2 Scan Minimum Detectable Concentration 



Scan Minimum Detectable Concentration (Scan-MDC, or MDCscan) is a parameter of central 
importance to a MARSSIM survey. The ability to effectively detect small, localized areas of 
elevated activity that may be missed during the collection of random systematic sample locations 
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is necessary to ensure that all areas of a survey unit are adequately investigated and allows for 
greater confidence in the outcome of the statistical tests. 
 
Field instrument use will be evaluated and controlled to verify that MDCs less than the 
appropriate limit for scanning measurements are routinely achieved. Implementation of these 
MDC requirements is discussed below. The MARSSIM framework for determining the MDC for 
field instrument scanning activities is based on the premise that there are two stages of scanning. 
That is, surveyors do not make decisions on the basis of a single indication; rather, upon noting 
an increased number of counts, they pause briefly and then decide whether to move on or take 
further measurements. Thus, scanning consists of two components: continuous monitoring and 
stationary sampling. Accordingly, field instrument surveyor scan MDCs, minimum detectable 
count rate-surveyor (MDCRS), are calculated to control the occurrence of Type I (false positive) 
and Type II (false negative) errors using the following MARSSIM equation: 
 



      (2) 
 
Where MDCR is the minimum detectable count rate [counts per minute (cpm)], p is the surveyor 
efficiency (estimated in MARSSIM to be between 0.5 and 0.75; the value of 0.5 results in a more 
conservative MDCRS calculation and, therefore, will be used), and ε is the instrument efficiency 
(cpm per µR/hr; Table 6.4, NRC 1998). In addition: 



      (3) 
Where: 



       (4) 
 
Where si (counts) is the minimal number of net source counts required for a specified level of 
performance for the counting interval i (seconds); d′ is the index of sensitivity; and bi is the 
number of background counts in the interval. Index of sensitivity d′ values are listed in 
MARSSIM Table 6.5 based on the proportions for required true positive and tolerable false 
positive occurrence rates. The index of sensitivity value selected for initial use at the Site is 1.38, 
corresponding to a true positive proportion of 0.95 and a false positive proportion of 0.60. While 
this index of sensitivity value will result in at least 95 percent “correct” scanning detections as 
required by the Site DQO for Type I error control, up to 60 percent “incorrect” (false positive) 
scanning detections may occur. For the purpose of this survey, the high rate of false positives is 
considered appropriate to ensure that an adequate investigation is performed. However, should 
this become an intolerable compromise, a larger index of sensitivity value corresponding to the 
0.95 true positive proportion may instead be used provided the required scan MDC is achieved. 
 
Calculated scan MDCs for a survey instrument equipped with 2x2 NaI scintillation detector 
using the MARSSIM two-stage scanning framework are summarized for a 15 cm thick 
contamination layer of Ra-226 and Th-232 in Table 4-3 below. 
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Table 4-3: 2x2 NaI Scintillation Dector Scan-MDCs 



Radionuclide Scan MDC 
(pCi/g)a 



Single Radionuclide Cleanup 
Criteria (pCi/g)b 



Ra-226c 2.0 2.5 



Th-232c 1.3 2.5 
a Background level assumed to be 5,000 cpm (conservative based on recent survey data). 
b Set to one-half the combination of Ra-226+Ra-228 and Th-230+Th-232, respectively. 
c In equilibrium with progeny.  



 
As shown in Table 4-3, the Scan-MDC for Ra-226 and Th-232 are comfortably below their 
respective DCGL values. Scan-MDCs using a 2x2 NaI detector and the scanning technique 
described above are expected to be significantly lower. Additionally, the absence of strong 
gamma emissions from Ra-228 and Th-230 is accounted for by reducing the “Single 
Radionuclide Cleanup Criteria” by one-half of the combined cleanup criteria (5.0 pCi/g).  
 
4.4 Interpretation of Survey Results 



The initial evaluation of survey results will determine compliance for each survey unit by 
comparing survey unit statistics (mean, and/or median, and maximum) against the cleanup 
criteria. Table 4-4, reproduced from MARSSIM, illustrates the intended conclusions relative to 
the data set. 
 



Table 4-4: Initial Survey Unit Evaluation Conclusions 



Survey Result Conclusion 
If the difference between maximum survey unit result 
and the minimum reference area result is less than the 
cleanup criteria, then: 



The survey unit meets release 
criterion. 



If the difference of the survey unit results average and 
the reference area results average is greater than the 
cleanup criteria, then: 



The survey unit does not meet 
release criterion. 



If the difference between any survey unit result and any 
reference area result is greater than the cleanup criteria, 
and the difference of the survey unit average and 
reference area average is less than cleanup criteria, 
then: 



Conduct the following Wilcoxon 
Rank Sum (WRS) Test and Elevated 
Measurement Comparison (EMC) if 
necessary, to determine if the unit 
meets release criterion. 



  
Therefore, if all results (Ra-226 + Ra-228, and Th-230 + Th-232, evaluated independently) after 
background subtraction are below their respective cleanup criterion, then the survey unit satisfies 
cleanup criteria and no further evaluation is warranted (i.e., WRS test and EMC test are not 
required).  
 
If the average of the respective results, after background subtraction, is greater than their 
respective cleanup criterion, then the survey unit will be deemed to have failed and additional 
investigations and/or remediation should be considered.  
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If any single measurement exceeds their respective cleanup criterion, then further evaluation via 
WRS testing and EMC evaluation shall be performed as described in the following sections. 
 
4.4.1 WRS and EMC Testing 



The WRS test discussed in this section may also be used to compare each survey unit with the 
reference area. This test was chosen because contamination is present in the background at the 
Site. 
 
The comparison of measurements from a reference area to the survey unit is made using the 
WRS test (MARSSIM [EPA, 2000]). The WRS test is effective when residual radioactivity is 
uniformly present throughout a survey unit (i.e., the sample distribution is symmetrical). The test 
is designed to detect whether or not activity exceeds the cleanup criteria. 
 
The Null Hypothesis is assumed to be true unless the statistical test indicates that it should be 
rejected in favor of the alternative. It is assumed that any difference between the reference area 
and survey unit concentration distributions is due to a shift in the survey unit concentrations to 
higher values (i.e. due to the presence of residual radioactivity in addition to background that 
exceeds cleanup criteria). Survey units may meet the release criteria even though some 
measurements may be greater than some reference area measurements. Also, survey unit 
measurements may exceed some reference area measurements by more than the cleanup criteria.  
The result of the hypothesis test determines whether or not the survey unit as a whole meets the 
release criterion. 
 
Two underlying assumptions of the WRS test are: 



• Samples from the reference area and survey unit are independent, identically distributed 
random samples; and 



• Each measurement is independent of every other measurement, regardless of the set of 
samples from which it came. 



 
If all of the sample results are less than the cleanup criteria then no WRS statistical evaluation is 
required. 
 
4.4.1.1 Performing the Wilcoxon Rank Sum Test 



The WRS test is applied as outlined in the following six steps by MARSSIM (EPA, 2000): 
 
Step 1 



Obtain the adjusted reference area measurements, Zi, by adding the DCGLW to each reference 
area measurement, Xi. Zi = Xi + cleanup criterion. 
 
Step 2 



The m adjusted reference sample measurements, ZI, from the reference area and the n sample 
measurements, YI, from the survey unit are pooled and ranked in order of increasing size from 1 
to N, where N = m + n. 
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Step 3 



If several measurements are tied (i.e., have the same value), they are all assigned the average 
rank of that group of tied measurements. 
 
Step 4 



If there are t less than (<) the decision level (Lc) values, they are all given the average of the 
ranks from 1 to t. Therefore, they are all assigned the rank t(t+1)/2t = (t+1)/2, which is the 
average of the first t integers. If there is more than one detection limit, all observations below the 
largest detection limit should be treated as < values. 
 
Step 5 



Sum the ranks of the adjusted measurements from the reference area, Wr. Note that since the sum 
of the first N integers is N(N+1)/2, one can equivalently sum the ranks of the measurements from 
the survey unit, Ws, and compute Wr = N(N+1)/2 - Ws. 
 
Step 6 



Compare Wr with the critical value given in MARSSIM Table I.4, Critical Values for the WRS 
Test, for the appropriate values of n, m, and . If Wr is greater than the tabulated value, reject the 
Null Hypothesis that the survey unit exceeds the release criterion. The standard deviation of the 
sample set is then calculated to establish the relative shift of the test. The relative shift is used to 
investigate whether or not the survey unit has the proper number of samples. 
 
4.4.1.2 Elevated Measurement Comparison 



Both the measurements at discrete locations and the scans may be used to identify elevated areas 
within a survey unit. Analytical results of soil samples may be used to complete the elevated 
measurement comparison. If residual radioactivity is found in a localized area of elevated 
activity—in addition to the residual radioactivity distributed relatively uniformly across the 
survey unit−the Unity Rule discussed above shall be used to ensure that the release criterion has 
been met as follows: 
 



      (5) 
 
where: 



δ = the average concentration of Ra-226+Ra-228, or Th-230+Th-232 over the entire 
survey unit, 



δEMC = the average concentration of Ra-226+Ra-228, or Th-230+Th-232 over the 
elevated area x within the survey unit, 



DCGL = appropriate Ra-226+Ra-228, or Th-230+Th-232 cleanup criterion value, 
DCGLEMC = (area factor for elevated area x) X (cleanup criterion value), 
x = refers to one of the elevated areas within the survey unit, and 
n = the total number of elevated areas within the survey unit. 
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If there is more than one elevated area, a separate term shall be included for each area. The result 
of the EMC shall be used as a trigger for further investigation. The investigation may involve 
taking further measurements to determine that the area and level of the elevated residual 
radioactivity are such that the resulting dose or risk meets the release criterion. The investigation 
shall provide adequate assurance, using the DQO process, that there are no other undiscovered 
areas of elevated residual radioactivity in the survey unit that might otherwise result in an 
exceedance of the release criterion. In some cases, this may lead to reclassifying a survey unit; 
unless the results of the investigation indicate that reclassification is not necessary. 
 
4.5 Anticipated Breakdown of FSS Activities 



The entirety of Parcel A will be subject to a Class 2 Survey. Parcel A is approximately 28,000 m2 
in area; therefore, three (3) Class 2 survey units are planned, each with a nominal size of 
approximately 9,500 m2. Each survey unit will be subject to a 100 percent GWS of all accessible 
areas. Each survey unit will require a minimum of 10 systematic samples, collected from a 
triangular systematic grid established from a random staring point. All systematic samples will 
be collected from the surface. Additionally, Bias samples may be collected from areas 
corresponding to the historic footprint of the Lounge Building, as well as the historic EPA 
“exempt areas”.  Bias sampling may involve subsurface samples collected via geoprobe.  
 
The entirety of Lower Parcel C will be subject to a Class 2 survey. Lower Parcel C is 
approximately 9,000 m2 and will be subject to a single FSS as described above. Additional bias 
locations within Lower Parcel C, which correspond to historic EPA “exempt” areas may be 
subject subsurface bias sampling as described above. 
 
The areas of concern for Upper Parcel C are limited to the historic footprints of the Dickson 
Warehouse and the Benbow Building. Each building footprint will represent the extent of an 
individual Class 2 survey unit which will be implemented as described above. Additionally, 
surface scanning immediately adjacent to the building footprints will be performed to ensure that 
recent demolition activities did not spread contamination. 
 
No FSS is recommended or necessary for Parcel B, based on prior FSS within the Parcel and the 
absence of activity since the FSS was performed. 
 



Table 4-5: Anticipated Site-wide FSS Activity Summary 



Location Total 
Survey Units 



Total Systematic 
Samples1 



Possible Bias 
Locations1,2 



10% QC 
Samples1 



Total 
Samples1 



Parcel A 3 30 4 4 38 
Parcel B 0 0 0 0 0 
Lower C 1 10 2 2 14 
Dickson 1 10 1 2 13 
Benbow 1 10 1 2 13 
Totals: 6 60 8 10 78 



1 Estimated numbers required in accordance with this FSSP, actual numbers may increase or decrease. 
2 Bias locations may increase or decrease based on survey results and stakeholder direction regarding 
historical exempt areas. 
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Figure 4-1 provides an example of potential survey units on the site. 
 



 
Figure 4-3: Idealized Survey Unit Layout Example 
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5.0 SURVEY INSTRUMENTATION AND MEASUREMENT TECHNIQUES 



This section presents a description of radiological field instrumentation and laboratory 
measurements that will be used during implementation of this FSSP. 
 
5.1 Land Areas Survey Instrumentation 



Prior to the initiation of FSS activities, a 2x2 NaI scintillation detector will be used to develop an 
MDC and investigation level for gamma scanning of soils. The a priori Scan-MDC evaluation 
was presented in Section 4.3.2.  
 
5.1.1 Detection Sensitivity Requirements 



Field instrument use will be evaluated and controlled to verify that MDCs less than the 
appropriate cleanup criteria for scanning measurements are routinely achieved. Implementation 
of these MDC requirements was discussed in Section 4.3.2. 
 
5.2 Laboratory Analysis 



An independent, off-site, NYS-certified laboratory, will perform radiological analysis of FSS soil 
samples. The selected radiochemistry laboratory shall be capable of providing the analytical 
services required to meet the project DQOs.  
 
Table 5-1 contains a list of gamma and x-ray emissions from the site radiological COCs that 
may used for determining soil activity concentrations.    
 



Table 5-1: Spectroscopic Gamma Energy Lines and Minimum Detectable Concentrations for Site 



RCOCs 



Radiological 
COC  



Direct / 
Inferred  



Inferred 
Radionuclide  



Photon 
Emission 



(keV), 
*primary  Yield (%)  



Sample BEGe 
MDC (pCi/g)(a)  



Th-232  Inferred  Pb-212  238.6  43.3   
Ac-228  *911.2  25.8  0.25  



Th-230  Direct  Not Applicable  12.3 (x-ray) 
*67.6 (x-ray)  



7.7 
0.38 



~20  



Ra-226  



Direct  Ra-226  *186.2  3.59  0.5 – 2.5  



Inferred  



Bi-214  
609.3 



1120.3  
1764.5  



46.3 
14.9  
15.8  



0.05  
 



Pb-214  242.0 
295.2 
351.9  



7.3 
18.4 
35.6 



0.04 



Ra-228  Inferred  Ac-228  *911.2 25.8 0.25 
 
(a)  The nuclide MDC values stated in the table are from a 1,500 gram sugar background sample in a Marinelli 



beaker counted for 20 minutes on a 60% detector inside a lead cave. Actual Site MDCs will vary depending 
upon detector characteristics, count time, geometry, and activity content of samples. 



 
 











Li Tungsten Final Status Survey Plan – Rev. A  



 
June 2014 5-2 



FSS soil samples will be analyzed off-site for the nuclides of concern via gamma spectroscopy. 
Ra-226 will be analyzed by gamma spectroscopy after progeny ingrowth (Pb-214 or Bi-214) 
within a sealed counting container. 
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6.0 QUALITY ASSURANCE PROGRAM 



The objective of a QA program is to identify and implement sampling and analytical 
methodologies that limit the introduction of error into analytical data. In general, field QA/QC 
shall be in accordance with the PESI Field Sampling Plan (FSP) (PESI, 2014c) for this FSSP. 
Laboratory QA/QC responsibilities will rest with the NYS certified contract laboratory.  
 
6.1 FSSP Performance Assessment 



On-going assessments and surveillances of FSSP implementation will be conducted in 
accordance with PESI field sampling plan requirements. Corrective actions resulting from 
observations shall be promptly implemented. Surveillances (work practice observations) will be 
informal routine occurrences at the Site, and will be performed by a PESI senior field crew 
member.  The surveillance objective is twofold: (1) verify FSSP requirements are being 
anticipated and implemented correctly, and (2) identify improvements in work practices 
improving project efficiency. Supervisory project personnel will be responsible for the 
effectiveness of the surveillance portion of FSSP performance assessment. 
 
6.2 Field Instrumentation 



For all counting systems and instruments used as part of analytical analyses, at a minimum, the 
following QC principles will be applied. 
 
6.2.1 Procedures 



Counting systems and instruments will be used in accordance with approved PESI procedures, as 
detailed in the Site-specific Field Sampling Plan (FSP) (PESI, 2014d). 
 
6.2.2 Source and Instrument Checks 



Each day that a portable counting system and instrument are used, the system’s response will be 
checked using an appropriate source before use. Additional response checks may be necessary 
depending on the counting system used. In addition: 
 
• For field instrumentation, source check acceptance criteria (e.g., ±2 σ for direct 



[integrated] measurements and ±20 percent for rate measurements) will be established 
prior to beginning the project. 



• All source check results will be documented. 
• Failed source checks will be repeated. Consecutive failure will result in additional 



testing of the counting system, in accordance with the applicable procedure, and 
ultimately removing the counting system from service. 



• Survey data acquired prior to an instrument failing a source check will be reviewed and 
documented by the Data Manager to determine the validity of the data. 



• All instrument failures in the field will be followed by a documented investigation of 
suspect data. 
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6.2.3 Background Determination 



When FSS activities are conducted, the ambient background will be determined and documented 
at least once daily per instrument, depending on the instrument used and the variability in the 
background. 
 
6.2.4 Calibration 



All counting systems and instruments will be calibrated with a National Institute of Standards 
and Technology (NIST)-traceable source at intervals not exceeding 12 months, or as 
recommended by the manufacturer for portable field survey instruments. The source used will be 
appropriate for the type and the energy of the radiation to be detected. All calibrations will be 
documented and include the source data. 
 
6.3 Sample Collection 



Soil sampling will be performed in accordance with the Site-specific SAP (PESI 2014d). 



 
6.4 Analytical Laboratory Services 



Radiological analytical services provided by each laboratory will be provided in accordance with 
their internal laboratory QAP (LQAP) implemented by documented policies and procedures. The 
Data Manager shall confirm that the management objectives of the LQAP, policies, and 
procedures are to produce data that are scientifically valid, defensible, and of known and 
documented quality. The Data Manager shall be cognizant of the nature and extent of each 
laboratory’s LQAP and establish a notification protocol with the laboratory should the laboratory 
QC officer identify LQAP deviations adversely affecting results for the Site. 
 
6.4.1 Laboratory Analysis Specifications 



For each laboratory analysis requested, the following minimum specifications will be provided to 
the laboratory on the appropriate CoC record: 
 
• Required analyses and/or analytical methodology, 
• Nonstandard results presentation requirements, 
• Sample disposition (disposed or archived), and 
• Turnaround time required. 
 
6.4.2 Laboratory Quality Assurance/Quality Control 



The contract laboratory shall be NYS certified and compliant. Data packages shall indicate the 
laboratories QA/QC qualifications and/or deficiencies. 
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7.0 DATA PACKAGES AND DELIVERABLES 



Each survey unit will be evaluated in accordance with MARSSIM, and recommendations 
regarding the release of the survey unit, based upon satisfaction of cleanup criteria, will be made. 
The entire data set, and all evaluations used to arrive at conclusions and recommendation will be 
assembled and provided to all stakeholders. Information to be included in the final report(s) 
includes: 
 



• Summary of FSS parameters (size, location, classification, sample totals) 
• Analytical data, including laboratory data packages 
• GWS data including plots of sample locations 
• Down-hole gamma logging data, if applicable 
• Data set statistics 
• WRS Test results, if applicable 
• EMC Evaluation results, if applicable 
• Descriptions of any QA/QC issues encountered, if applicable 
• Conclusions and Recommendations related to the release status of the survey unit and/or 



Parcel and/or Site. 
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Client Sample ID: Site Specific



Sample Depth: Soil Cleanup Objectives



Laboratory ID:



Sampling Date:



Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty
(2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-)



Method A-01-R - Isotopic Thorium (Alpha Spectrometry) - (pCi/g)



Thorium-228 - 0.734 0.200 1.26 0.268 0.393 0.148 0.251 0.117 0.467 0.155 0.388 0.149 0.486 0.153 0.464 0.154



Thorium-230 - 0.754 0.200 0.54 0.166 0.402 0.144 0.376 0.141 0.481 0.153 0.273 0.119 0.385 0.133 0.510 0.158



Thorium-232 - 0.810 0.208 0.885 0.218 0.348 0.132 0.207 0.104 0.383 0.136 0.394 0.143 0.395 0.134 0.556 0.164



Thorium-230 + Thorium-232 ≤ 5 + Background* 1.564 1.425 0.750 0.583 0.864 0.667 0.780 1.066



Method A-01-R - Isotopic Uranium (Alpha Spectrometry) - (pCi/g)



Uranium-233/234 - 0.555 0.165 0.582 0.172 0.328 0.146 0.230 0.116 0.394 0.133 0.581 0.167 0.317 0.128 0.374 0.135



Uranium-235/236 - 0.0397 U 0.0493 0.0144 U 0.0287 -0.00347 U 0.00695 -0.00289 U 0.00579 -0.00487 U 0.00690 0.0351 U 0.0469 0.0283 U 0.0400 0.0241 U 0.0380



Uranium-238 - 0.656 0.181 0.702 0.189 0.217 0.117 0.193 0.101 0.407 0.136 0.418 0.138 0.275 0.116 0.293 0.116



Method GA-01-R - Radium-226 & Other Gamma Emitters (GS) - (pCi/g)



Actinium 228 - 0.711 0.0941 0.648 0.0705 0.52 0.0637 0.332 0.0402 0.548 0.0611 0.355 0.0433 0.539 0.0605 0.559 0.0625



Bismuth-212 - 0.715 0.232 0.708 0.134 0.58 0.119 0.432 0.115 0.617 0.119 0.366 0.0936 0.595 0.116 0.623 0.123



Bismuth-214 - 0.613 0.0787 0.48 0.0539 0.405 0.046 0.324 0.0381 0.440 0.0484 0.269 0.0322 0.370 0.0426 0.446 0.0498



Lead-210 - 0.555 0.339 0.346 0.101 0.419 0.135 0.296 0.110 0.500 0.137 0.284 0.109 0.374 0.108 0.436 0.127



Lead-212 - 0.734 0.0999 0.696 0.0911 0.51 0.0675 0.343 0.0457 0.596 0.0782 0.310 0.0415 0.540 0.0712 0.608 0.0800



Lead-214 - 0.699 0.0823 0.504 0.0549 0.471 0.0525 0.366 0.0409 0.511 0.0560 0.309 0.0358 0.420 0.0467 0.546 0.0603



Potassium-40 - 8.68 0.97 10.7 1.12 8.43 0.895 11.0 1.14 7.41 0.781 12.1 1.26 6.13 0.656 8.88 0.937



Protactinium-231 - -0.299 U 0.356 -0.24 U 0.135 -0.181 U 0.154 -0.111 U 0.111 0.0651 U 0.0931 -0.101 U 0.103 -0.206 U 0.133 -0.226 U 0.141



Protactinum-234m - 0.908 U 1.35 0.939 U 0.651 0.938 0.793 0.620 U 0.666 1.23 0.558 1.24 0.721 0.579 U 0.615 1.67 0.910



Thallium-208 - 0.231 0.032 0.215 0.0246 0.173 0.0214 0.118 0.0147 0.179 0.0207 0.108 0.0136 0.163 0.0193 0.184 0.0214



Thorium-234 - 0.834 0.374 0.495 0.132 0.496 0.146 0.356 0.113 0.587 0.145 0.356 0.123 0.499 0.130 0.604 0.135



Uranium-235 - 0.0468 U 0.0645 0.0395 0.0211 0.0321 U 0.0284 0.0176 U 0.0195 0.0650 0.0286 0.0542 0.0233 0.0554 0.0275 0.0554 0.0260



Uranium-238 - 0.834 0.374 0.495 0.132 0.496 0.146 0.356 0.113 0.587 0.145 0.356 0.123 0.499 0.130 0.604 0.135



Radium-226 - 1.31 0.409 1.17 0.251 0.99 0.226 0.922 0.207 1.06 0.218 0.701 0.172 0.847 0.198 1.11 0.251



Radium-228 - 0.711 0.0941 0.648 0.0705 0.52 0.0637 0.332 0.0402 0.548 0.0611 0.355 0.0433 0.539 0.0605 0.559 0.0625



Radium-226 + Radium-228 ≤ 5 + Background* 2.021 1.818 1.51 1.254 1.608 1.056 1.386 1.669



Client Sample ID: Site Specific



Sample Depth: Soil Cleanup Objectives



Laboratory ID: Restricted-Residential



Sampling Date: Use



Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty
(2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-)



Method A-01-R - Isotopic Thorium (Alpha Spectrometry) - (pCi/g)



Thorium-228 - 0.484 0.164 0.499 0.161 0.644 0.177 0.352 0.14 0.481 0.161 0.335 0.133 1.01 0.250 0.844 0.213



Thorium-230 - 0.660 0.184 0.290 0.119 0.671 0.179 0.268 0.122 0.408 0.146 0.257 0.113 0.953 0.238 0.882 0.218



Thorium-232 - 0.678 0.187 0.411 0.142 0.7 0.183 0.205 0.101 0.348 0.133 0.481 0.155 0.805 0.217 0.852 0.214



Thorium-230 + Thorium-232 ≤ 5 + Background* 1.338 0.701 1.371 0.473 0.756 0.738 1.758 1.734



Method A-01-R - Isotopic Uranium (Alpha Spectrometry) - (pCi/g)



Uranium-233/234 - 0.385 0.135 0.190 0.0978 0.612 0.177 0.27 0.112 0.193 0.103 0.644 0.179 0.776 0.195 0.561 0.166



Uranium-235/236 - 0.0346 U 0.0463 0.0333 U 0.0482 0.00905 U 0.03 -0.00251 U 0.00503 0.0384 U 0.0556 0.0220 U 0.0390 0.0398 0.0460 0.0225 U 0.0399



Uranium-238 - 0.447 0.144 0.105 0.0701 0.544 0.166 0.2 0.0953 0.258 0.118 0.635 0.175 0.720 0.187 0.516 0.159



Method GA-01-R - Radium-226 & Other Gamma Emitters (GS) - (pCi/g)



Actinium 228 - 0.766 0.0837 0.470 0.0543 0.49 0.0556 0.349 0.0431 0.483 0.0571 0.623 0.0692 1.39 0.151 1.18 0.127



Bismuth-212 - 0.809 0.123 0.533 0.0960 0.535 0.108 0.424 0.0976 0.521 0.0903 0.795 0.141 1.51 0.273 1.17 0.203



Bismuth-214 - 0.586 0.0654 0.222 0.0274 0.397 0.045 0.294 0.034 0.382 0.0429 0.601 0.0667 1.04 0.114 0.832 0.0878



Lead-210 - 0.865 0.191 0.169 0.104 0.499 0.135 0.242 0.0896 0.427 0.122 0.559 0.171 1.04 0.293 0.891 0.194



Lead-212 - 0.839 0.110 0.453 0.0600 0.495 0.0652 0.353 0.0466 0.500 0.0658 0.625 0.0825 1.41 0.156 1.26 0.192



Lead-214 - 0.660 0.0722 0.247 0.0293 0.446 0.0492 0.325 0.0365 0.415 0.0456 0.661 0.0722 1.16 0.119 0.93 0.106



Potassium-40 - 8.92 0.941 5.42 0.578 8.8 0.922 10 1.04 6.74 0.712 10.4 1.09 20.7 2.07 20.4 2



Protactinium-231 - 0.0985 U 0.115 -0.176 U 0.116 -0.148 U 0.117 -0.184 U 0.106 -0.124 U 0.116 -0.173 U 0.155 -0.521 U 0.333 -0.398 U 0.24
Protactinum-234m - 1.65 0.990 0.592 U 0.456 0.17 U 0.546 0.626 U 0.521 0.611 U 0.524 1.47 0.969 3.24 2.18 2.58 1.29



Thallium-208 - 0.262 0.0298 0.158 0.0184 0.162 0.0191 0.102 0.0122 0.151 0.0178 0.212 0.0249 0.476 0.0540 0.393 0.0428



Thorium-234 - 0.765 0.165 0.307 0.115 0.445 0.137 0.347 0.108 0.453 0.123 0.816 0.184 1.48 0.346 1.06 0.24



Uranium-235 - 0.0539 0.0369 0.0188 U 0.0270 0.0333 0.0239 0.0433 0.0213 0.0327 0.0176 0.0611 0.0270 0.109 0.0543 0.0953 0.0426



Uranium-238 - 0.765 0.165 0.307 0.115 0.445 0.137 0.347 0.108 0.453 0.123 0.816 0.163 1.48 0.346 1.06 0.24



Radium-226 - 1.46 0.308 0.516 0.140 0.972 0.217 0.749 0.168 0.821 0.182 1.79 0.370 2.61 0.480 2.44 0.559



Radium-228 - 0.766 0.0837 0.470 0.0543 0.49 0.0556 0.349 0.0431 0.483 0.0571 0.623 0.0692 1.39 0.151 1.18 0.127



LT-C-064 LT-C-065



6-8' 8-10' 4-6' 2-4' 2-4' 6-8' 8-10' 0-2'



LT-C-013 LT-C-018 LT-C-045 LT-C-048 LT-C-049 LT-C-060



160-5766-4 160-5766-1



1/15/2014 1/16/2014 2/6/2014 2/20/2014 2/20/2014 2/24/2014 2/26/2014 2/26/2014



160-5231-3 160-5231-5 160-5519-2 160-5692-7 160-5692-9 160-5697-1



Result Result



LT-C-066 LT-C-067 LT-X-002 LT-G-019 LT-G-026 LT-G-027 LT-G-028 LT-G-029



Result Result Result Result Result Result



8-10' 2-4'



160-5766-2 160-5766-3 160-5231-2 160-5481-1 160-5703-3 160-5703-4 160-5697-2 160-5365-1



0-2' 10-12' 6-8' 8-10' 4-6' 8-10'



2/24/2014 1/28/2014
Result Result Result Result Result Result Result Result



2/26/2014 2/26/2014 1/15/2014 2/6/2014 2/21/2014 2/21/2014











Radium-226 + Radium-228 ≤ 5 + Background* 2.226 0.986 1.462 1.098 1.304 2.413 4 3.62



Notes:



(1)USEPA Site Specific Soil Cleanup Objectives



* background is approximately 1 pCi/g for each isotope



U - Result is less than the sample detection limit.



Highlighted text denotes concentrations exceeding Site Specific SCO



Client Sample ID: Site Specific



Sample Depth: Soil Cleanup Objectives



Laboratory ID:



Sampling Date:



Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty
(2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-)



Method A-01-R - Isotopic Thorium (Alpha Spectrometry) - (pCi/g)



Thorium-228 - 0.705 0.204 0.705 0.204 0.545 0.161 0.626 0.181 0.415 0.14 0.475 0.155 0.387 0.142 0.486 0.156



Thorium-230 - 0.810 0.214 0.810 0.214 0.584 0.165 0.663 0.184 0.485 0.148 0.856 0.211 0.613 0.176 0.777 0.199
Thorium-232 - 0.763 0.206 0.763 0.206 0.442 0.141 0.766 0.2 0.375 0.127 0.489 0.155 0.580 0.170 0.322 0.127



Thorium-230 + Thorium-232 ≤ 5 + Background* 1.573 1.573 1.026 1.429 0.86 1.345 1.193 1.099



Method A-01-R - Isotopic Uranium (Alpha Spectrometry) - (pCi/g)



Uranium-233/234 - 0.407 0.134 0.407 0.134 0.586 0.174 0.59 0.169 0.362 0.132 0.411 0.141 0.361 0.134 0.39 0.142



Uranium-235/236 - -0.00470 U 0.00665 -0.00470 U 0.00665 -0.000918 U 0.0454 0.067 0.0601 0.00851 U 0.0282 0.0227 U 0.0402 0.0273 U 0.0387 0.0183 U 0.0429



Uranium-238 - 0.507 0.150 0.507 0.150 0.467 0.156 0.684 0.183 0.451 0.147 0.399 0.139 0.375 0.134 0.276 0.118



Method GA-01-R - Radium-226 & Other Gamma Emitters (GS) - (pCi/g)
Actinium 228 - 0.918 0.102 0.918 0.102 0.832 0.0906 0.991 0.111 0.605 0.0702 0.599 0.0669 0.531 0.0589 0.511 0.0566
Bismuth-212 - 1.01 0.182 1.01 0.182 0.935 0.146 0.956 0.16 0.624 0.111 0.712 0.132 0.583 0.106 0.514 0.0752
Bismuth-214 - 0.737 0.0807 0.737 0.0807 0.716 0.0781 0.76 0.0844 0.35 0.0404 0.356 0.0409 0.395 0.0444 0.303 0.0352
Lead-210 - 0.857 0.191 0.857 0.191 0.759 0.187 0.937 0.218 0.341 0.108 0.417 0.13 0.471 0.125 0.338 0.0948
Lead-212 - 0.927 0.121 0.927 0.121 0.892 0.117 0.945 0.124 0.611 0.0802 0.622 0.0819 0.565 0.0742 0.535 0.0702
Lead-214 - 0.847 0.0908 0.847 0.0908 0.787 0.0845 0.858 0.0933 0.386 0.0431 0.41 0.0457 0.437 0.0483 0.343 0.0382
Potassium-40 - 13.1 1.37 13.1 1.37 10.4 1.09 18 1.87 8.63 0.906 6.73 0.719 8.28 0.868 7.8 0.818
Protactinium-231 - -0.239 U 0.170 -0.239 U 0.170 -0.351 U 0.166 -0.264 U 0.182 -0.289 U 0.136 -0.221 U 0.152 -0.253 U 0.120 0.25 0.0667
Protactinum-234m - 1.21 U 0.781 1.21 U 0.781 1.05 U 0.739 2.59 1.18 1.08 0.638 0.975 U 0.745 0.761 U 0.696 0.714 0.423
Thallium-208 - 0.296 0.0333 0.296 0.0333 0.268 0.0306 0.316 0.0355 0.201 0.0231 0.208 0.025 0.167 0.0191 0.163 0.0186
Thorium-234 - 0.959 0.206 0.959 0.206 0.914 0.185 0.888 0.208 0.525 0.128 0.503 0.164 0.519 0.130 0.435 0.12
Uranium-235 - 0.0595 0.0281 0.0595 0.0281 0.0628 0.0288 0.0883 0.0321 0.0461 0.024 0.0564 0.0295 0.0369 0.0266 0.0276 U 0.0177
Uranium-238 - 0.959 0.206 0.959 0.206 0.914 0.185 0.888 0.208 0.525 0.128 0.503 0.164 0.519 0.130 0.435 0.12
Radium-226 - 1.94 0.394 1.94 0.394 1.59 0.32 1.87 0.383 1.13 0.232 1.03 0.238 0.843 0.181 0.868 0.198
Radium-228 - 0.918 0.102 0.918 0.102 0.832 0.0906 0.991 0.111 0.605 0.0702 0.599 0.0669 0.531 0.0589 0.511 0.0566



Radium-226 + Radium-228 ≤ 5 + Background* 2.858 2.858 2.422 2.861 1.735 1.629 1.374 1.452



Client Sample ID: Site Specific



Sample Depth: Soil Cleanup Objectives



Laboratory ID: Restricted-Residential



Sampling Date: Use



Total Uncertainty Total Uncertainty Total Uncertainty Total Uncertainty
(2σ+/-) (2σ+/-) (2σ+/-) (2σ+/-)



Method A-01-R - Isotopic Thorium (Alpha Spectrometry) - (pCi/g)



Thorium-228 - 0.414 0.149 0.414 0.149 0.258 0.122 0.588 0.179



Thorium-230 - 0.447 0.151 0.447 0.151 0.270 0.122 0.449 0.154



Thorium-232 - 0.349 0.132 0.349 0.132 0.200 0.103 0.319 0.127



Thorium-230 + Thorium-232 ≤ 5 + Background* 0.796 0.796 0.470 0.768



Method A-01-R - Isotopic Uranium (Alpha Spectrometry) - (pCi/g)



Uranium-233/234 - 0.692 0.237 0.692 0.237 0.171 0.0966 0.438 0.188



Uranium-235/236 - 0.0852 U 0.0951 0.0852 U 0.0951 -0.00267 U 0.00535 0.0140 U 0.0464



Uranium-238 - 0.416 0.185 0.416 0.185 0.188 0.0959 0.507 0.199



Method GA-01-R - Radium-226 & Other Gamma Emitters (GS) - (pCi/g)



Actinium 228 - 0.557 0.0615 0.557 0.0615 0.171 0.0232 0.457 0.0518



Bismuth-212 - 0.648 0.119 0.648 0.119 0.246 0.0715 0.503 0.0934



Bismuth-214 - 0.379 0.0426 0.379 0.0426 0.136 0.0184 0.272 0.0316



Lead-210 - 0.434 0.116 0.434 0.116 0.105 0.0644 0.307 0.108



Lead-212 - 0.595 0.0780 0.595 0.0780 0.178 0.0242 0.487 0.0644



Lead-214 - 0.412 0.0455 0.412 0.0455 0.152 0.0191 0.318 0.0365



Potassium-40 - 11.5 1.20 11.5 1.20 6.99 0.738 5.09 0.549



Protactinium-231 - -0.260 U 0.1270 -0.260 U 0.1270 -0.0749 U 0.0800 -0.193 U 0.127
Protactinum-234m - 1.69 0.717 1.69 0.717 0.351 U 0.461 0.526 U 0.571



Thallium-208 - 0.174 0.02060 0.174 0.02060 0.0564 0.00800 0.155 0.0184



LT-R-003 LT-R-003



4-6' 4-6' 0-5' 5-10' 0-5' 5-10' 0-5' 5-10'



LT-G-029 LT-G-029 LT-R-001 LT-R-001 LT-R-002 LT-R-002



160-5606-5 160-5405-3



2/24/2014 2/24/2014 1/31/2014 1/31/2014 1/31/2014 1/31/2014 2/14/2014 1/31/2014



160-5697-3 160-5697-3 160-5405-1 160-5405-2 160-5405-1 160-5405-2



Result Result



LT-XC-020 LT-XC-020 LT-XC-021 LT-XC-023



Result Result Result Result Result Result



160-5692-1 160-5692-1 160-5651-1 160-5651-2



6-8' 6-8' 4-6' 8-10'



Result Result Result Result
2/20/2014 2/20/2014 2/18/2014 2/19/2014











Thorium-234 - 0.391 0.0692 0.391 0.0692 0.140 0.0409 0.443 0.124



Uranium-235 - 0.0486 0.0281 0.0486 0.0281 0.00551 U 0.00940 0.0137 U 0.0188



Uranium-238 - 0.391 0.0692 0.391 0.0692 0.140 0.0409 0.443 0.124



Radium-226 - 0.895 0.208 0.895 0.208 0.448 0.117 0.855 0.190



Radium-228 - 0.557 0.0615 0.557 0.0615 0.171 0.0232 0.457 0.0518



Radium-226 + Radium-228 ≤ 5 + Background* 1.452 1.452 0.619 1.312



Notes:



(1)USEPA Site Specific Soil Cleanup Objectives



* background is approximately 1 pCi/g for each isotope



U - Result is less than the sample detection limit.



Highlighted text denotes concentrations exceeding Site Specific SCO
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